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Grant Number:
B-08-DN-36-0001

Grantee Name:
State of New York

LOCCS Authorized Amount:
$54,556,464.00

Estimated PI/RL Funds:
$2,230,723.10

Obligation Date: Award Date:

03/30/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$56,787,187.10

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

In formulating its NSP Action Plan, New York State undertook an analysis of three data sets in order to identify the areas of greatest need and
prioritize the use of funds within those areas of greatest need. This is consistent with HERA's mandate and sound housing policy. In
conducting its needs assessment, New York State has recognized HUD's substantial effort and thoughtful analysis of need and has relied on
two of its data sets, in addition to the State's own research, in order to focus efforts on areas of greatest need. Excerpts from New York's
analysis are provided below: Mortgage Market Overview According to the Mortgage Banker Association's 2008 National Delinquency Survey,
there were over 2 million mortgages outstanding in New York State, of which more than 280,000 or 13.7% are subprime. Subprime loans were
identified based on the lenders' self-reporting in the survey response. The subprime share for New York State is in line with the national
composition of the market. Serious delinquencies (e.g., 90 + days past due) during 2008, in New York State, accounted for 3.63% of all loans.
Of total subprime loans, 16.51% were 90+ days past due. RealtyTrac data from first quarter 2008 for REOs was checked against the findings
based on First American Loan Performance Data for the same period. That data showed similar results to RealtyTrac, summarized as follows:
1. A total of 2,661 REOs were recorded throughout New York State as of 1Q 2008 according to First American Loan Performance data - 2,352
among sub-prime loans and 309 that were Alt-A loans. 2. The top ten counties with the largest number of REOs were focused in New York
City, Long Island and the Hudson Valley regions, with Erie and Monroe counties also included. 3. Among sub-prime loans, fourteen zip codes
in five counties had 20 or more REOs. These zip codes were concentrated heavily in Queens and Nassau counties. Orange, Suffolk and
Westchester counties were also among this group. 4. These same fourteen zip codes accounted for 366 or 15.6 percent of the total REOs in
New York State. 5. Among all counties statewide, Queens, Suffolk and Nassau ranked as the top three in total REO's. Together, these three
counties accounted for 963 or nearly 41.0 percent of the State's total. The date examined by New York State all pointed to similar conclusions:
the subprime lending crisis and recent foreclosures are most heavily concentrated in New York City, Long Island, and the lower Hudson
Valley. At the same time, key upstate cities suffer from many vacant and abandoned homes and not insubstantial rates of subprime lending.
Both in upstate cities as well as the downstate NYC metropolitan area, New York State recognizes that NSP funding must be concentrated in
the areas of greatest need in order to make a significant impact in stabilizing neighborhoods affected by the subprime crisis and to prevent
future foreclosures and abandonment.

Distribution and and Uses of Funds:

DISTRIBUTION AND USES OF FUNDS New York State will conduct an RFP process to solicit local governments, nonprofits, and other
providers to implement projects on a local level. The State's determination of areas greatest need will take in consideration the factors required
by HERA as detailed in Section A and will rely on the Risk Score developed by HUD. In the initial funding round of scoring, the State will rely
on HUD's determination of area of greatest need rather than undertaking an alternative analysis for this Amendment. This decision was made
based on the following reasons: given the emergency nature of the assistance, and the short time frame permitted to publish and prepare this
Amendment (i.e., HUD notice issued on September 29, 2008, plan amendments required to be published for public comment by November
15, 2008, and submission of plan required by December 1, 2008); the HUD requirement to obligate NSP funds within 18 months of HUD's
approval of this Amendment; HERA's clear objective for NSP funds, which differ in material respects from regular CDBG funds; the State's
desire to promote quick implementation of projects to respond to foreclosures destabilizing neighborhoods and declining home values; and the
high level of interest received by the State in its Indication of Interest, which far exceed the State's Direct NSP Allocation. Therefore, under the
initial funding round, only projects in zip codes that contain at least one census tract block group with a Risk Score of 8, 9 or 10 will be
considered. Project Fund: Funding Priority and Caps for Initial Funding Round The Project Fund will consist of all of the State's Direct NSP
Allocation, net of 10% of the funds for administrative expenses (the "Administrative Set-Aside"), and 25% for projects that will house
individuals or families whose incomes do not exceed 50% of area median income (the "Low-Income Set-Aside"). In order to focus the State's
Direct NSP Allocation on areas of greatest need, and to produce a significant impact, the State has established a threshold requirement of at
least $1,000,000 in total neighborhood stabilization projects within an area of greatest need in each county, including both NSP funds and
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leveraged resources for applications to the Project Fund. HFA used HUD data to determine the maximum amount of NSP funds for projects, in
the aggregate, in any county (accounting for all the CDBG Entitlement Jurisdictions within the county) during the initial funding round. The
Initial Funding Round Caps will apply only to the initial RFP funding round for the Project Fund. In addition, projects must be within zip codes
that contain at least one census tract block group with a Risk Score of 8, 9, or 10 in the initial funding round. Low Income Set-Aside The State
has established a Low Income Set-Aside in an amount equal to 25% of the State's total allocation ($13,639,116) for permanent housing units
serving households less than 50% of area median income. Any applicant in any jurisdiction with qualified units located in areas within zip
codes that contain at least one census tract block group with a Risk Score of 8, 9 or 10 may apply for these funds. NSP Funding caps set forth
in the previous section do not apply to the Low Income Set-Aside portion. Administrative Funds Set-Aside The distribution plan will assume
10% ($5,455,646) will be allocated 24 CFR 570.206 by the State and by any localities or nonprofit subrecipents that receive sub-allocations,&

Distribution and and Uses of Funds:

s and nonprofit receiving a sub-allocation from the Project fund would be eligible for up to 6% of any sub-allocation amount for administration
of local NSP programs. It should be noted that local project awards from the State will only be allowed reasonable developer fees and no
administration costs when the State retains ongoing oversight of the project. Any Administrative Set-Aside funds deemed by the State to be in
excess of the amount necessary to provide project administration and oversight in compliance with Section 2301 (c) (2) of HERA will be made
available for project awards. Direct Entitlement Jurisdictions The State will accept applications from Direct Entitlement Jurisdictions or entities
within these jurisdictions for specific projects determined to be consistent with the NSP Annual Plan amendment of that Direct Entitlement
Jurisdiction, and subject to the Initial Funding Round Cap. Competitive Application Process Based on the response to the Indications of
Interest received in advance of this Amendment and as discussed in Section A, New York State is aware that the demand is strong across the
State and requests for NSP funding will likely exceed the amount available. Given the requirement to obligate the State's Direct NSP
Allocation to activities within areas of greatest need within 18 months and to expend funds within four years, it is important that the State select
projects that can meet all requirements and be implemented within these deadlines. To accomplish this, the State plans to utilize an RFP
process, soliciting proposals for specific projects in areas of greatest need. The State plans to initially limit funding to projects within zip codes
that contain at least one census tract block group with a Risk Score of 8 or higher, but will consider expanding the Risk Score criteria for
subsequent funding rounds if there aren't sufficient projects in the designated areas of greatest need. Project preferences Projects will be
evaluated and ranked based on the following preferences: Projects by applicants with demonstrated capacity to implement within the statutory
time frame of four years from the date HFA receives the funds from HUD. Projects with a focused strategy for effective neighborhood
stabilization, including addressing the factors that make the area vulnerable to future foreclosures. Projects that detail how high quality pre-
purchase counseling will be provided to new homebuyers, as required by the Notice. Projects that leverage the largest portions of additional
funding sources. Projects seeking Project Fund awards in counties with HUD NSP Allocations of less than $1 million must provide evidence of
additional resources that leverage a total investment of at least $1 million countywide. Projects from applicants that will efficiently serve
multiple jurisdictions within a local housing market and demonstrate effective cooperation in addressing similar needs in multiple locations.
This preference will apply to proposals submitted by county governments and regional efforts to efficiently manage NSP funds for similar
projects in local markets. The applicant must demonstrate a strong management role and cost savings in the program delivery, not just conduit
funding for multiple locations.  Projects by applicants with experience administering and delivering the specific activities for which the NSP
funds would be used. If significant administrative responsibilitieswillbeassignedtoanotherentityviasubcontract,th

Distribution and and Uses of Funds:

e experience of that entity will be considered as well.  Projects by applicants with knowledge and experience in the implementation of activities
funded through the CDBG Program.  Projects that serve the lowest possible incomes in a sustainable way.  Projects that provide sustained
affordability by incorporating green building and energy efficiency improvements.  Projects that achieve the longest possible affordability
period, especially those in which the local applicant provides ongoing monitoring.  Projects that provide supportive housing units.  Projects that
minimize displacement.  Projects that propose working in collaboration with the National Community Stabilization Trust (NCST) to acquire or
coordinate the acquisition of vacant real estate owned (REO) properties from financial institutions. The State will require applicants to
demonstrate readiness and ability to proceed with implementation quickly. The State will also underwrite the projects for market, borrower and
project feasibility, and will reserve the right to reject any application on this basis. In addition, Projects must be consistent with the jurisdiction's
existing ConPlan, but not a substitution of efforts previously agreed upon with HUD. Initial Funding Round   The State will issue a Request for
Proposals on or about December 15, 2008, prior to, and in anticipation of, HUD's approval of this Amendment.  Proposals will be due on or
about February 10, 2009. This will allow applicants at least 55 days to develop proposals for the initial funding round.  The proposal due date
is subject to change based upon HUD's approval of this Amendment, and/or changes issued to the Notice or interpretation of the Notice as
clarified on the HUD website for this program (see http://www.hud.gov/nsp.) HFA urges potential grantees to be on alert for such changes,
which will be posted on the HFA website with other NSP publications and materials.  The State will competitively award NSP funds for the
initial funding round based upon applications from eligible applicants.

Definitions and Descriptions:

New York State's NSP program has strictly adhered to HUD's program definitions concerning eligible uses, recipients, and income eligibility
requirements.

Low Income Targeting:

In selecting local NSP programs, New York State prioritized those which realistically, in their program design and strategy, committed to
targeting low income households for assisted properties to achieve the minimum 25% low income set-aside.   While a few programs
demonstrated the ability to implement homeownership programs for low income purchasers, the majority of the State's low income set-aside is
being achieved through the stabilization of rental properties. 
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$267,937.35

N/A

$51,110,555.92

$98,907,700.43

($2,198.53)

$75,894.56

Total Obligated

$1,839,461.95

$789,126.18

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$56,395,925.95

$455,647.07 $2,230,723.10

Match Contributed

     Program Funds Drawdown

To Date

$54,690,933.73

$56,321,775.95

$56,395,925.95

Overall

Program Income Received

$313,174.10

$313,172.35

NEW YORK STATE NEIGHBORHOOD STABILIZATION PROGRAM
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,675,982.48

$0.00

To Date

Limit on Public Services

$98,907,700.43

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,675,982.48

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$8,183,469.60

Required

$5,455,646.40

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $13,639,116.00 $24,331,809.32

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

The overall goals of the State's Neighborhood Stabilization Program are neighborhood stabilization and the preservation and creation of
affordable housing units.  The State's program has a non-displacement objective, and has given priority to non-occupied properties or
properties identified for continued rental use. However, in such communities where sufficient evidence is provided that excess supply exists
and an acceptable short-term land banking and comprehensive redevelopment strategy is in place, then the State has permitted some
demolition and relocation.  

Public Comment:

New York State followed customary methods for publishing its Substantial Amendment, including posting in the State Register, on the New
York State Division of Housing and Community Renewal (DHCR) website and on the New York State Housing Finance Agency (HFA)
website.  The 15-day public comment period began on Friday, November 7, 2008 and extended through the close of business on Friday,
November 21, 2008.  The State considered comments received as it finalized its Amendment for submission to HUD. 

$343,831.91 $52,950,017.87Total Funds Drawdown

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Quarterly Progress Report Narrative for the Period 7/1/13 - 9/30/13
 
By HUD's 4 year deadline to expend NSP1 funds, on March 20, 2013, New York State's 30 sub-grantees succeeded
in expending the State's entire $54.5 million NSP grant award.  Of the total expended to date, $22.2 million, or
43.5% of the State's total spend-down, has been provided from NSP low-income set-aside funds to assist properties
serving residents with incomes at or below 50% of the area median. 
 
By the end of the current quarter under review (September 30, 2013), New York State's NSP program had
generated the following outcomes:
 
* Acquisition of approximately 200 foreclosed or vacant 1-4 unit properties, with rehab or new construction activities
mostly complete.  These contain an estimated 290 for-sale and/or rental units.
* Acquisition of five foreclosed or vacant properties for multi-family rental occupancy.  The five properties will house
413 affordable rental units for low-income residents at or below 50% of AMI.
* Acquisition completed for 45 foreclosed residential properties for land banking.
* Demolition completed on 171 blighted properties.
* Sale to qualified homebuyers of over 108 single-family properties.
 
With construction and rehabilitation activities now mostly complete, the State's sub-grantees are largely shifting their
efforts to the sale and rental of remaining completed units. Some of the State's sub-grantees are exploring
converting to rental homes which were originally intended for homeownership.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

ADMIN, Administration $0.00 $2,963,390.16 $2,675,982.48

B, Acquisition and Rehabilitation $75,894.56 $38,911,669.86 $34,858,230.05

C, Land Banking $0.00 $800,800.65 $787,660.40

D, Demolition $0.00 $2,859,455.47 $2,626,453.94

E, Redevelopment $0.00 $10,860,609.81 $10,162,229.05
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,295.65

NSP Only - LMMI Town of Tonawanda

Total Projected Budget from All Sources

Match Contributed

$194,295.65

$0.00

$93,131.85

$0.00

$194,295.65

$194,295.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1001-C

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/30/2009

Area (  )

$194,295.65

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

With $194,295.65 in NSP funds, the Town of Tonawanda purchased four foreclosed residential properties for land banking. 
These will be demolished within a year, using already committed CDBG funds, then held for future development of affordable
single family homes.

Location Description:

The proposed location of this project is the Sheridan-Parkside neighborhood of the Town of Tonawanda, in Erie County. The
location is within the 14150 zip code, which contains at least one census track (83) with a HUD Risk Score of 8 or higher.

The Town of Tonawanda has land banked 18 out of 18 properties in its NSP Type C Land Bank activity.

Activity Progress Narrative:

Sheridan - Park NSP-CActivity Title:

Project Number:

C

Project Title:

Land Banking

$194,295.65$0.00Town of Tonawanda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/4# of Properties 0

$0.00     Program Funds Drawdown $194,295.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

18/18# of Housing Units 0

18/18# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$303,704.35

NSP Only - LMMI Town of Tonawanda

Total Projected Budget from All Sources

Match Contributed

$303,704.35

$0.00

$82,805.03

$0.00

$303,704.35

$303,704.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1001-E

$0.00

$56,497.78

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$305.03

N/A

03/01/2013

$0.00

To Date

09/14/2009

Direct ( HouseHold )

$303,704.35

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

With $303,704.35 in NSP funds, Grantee is constructing two new single-family homes on formerly vacant land. The homes will
be available to households with incomes of between 50% and 80% of the AMI. The unsubsidized price of the single homes is
expected to be $150,000 each, with a permanent subsidy of $30,000 per home in NSP funds.

Location Description:

The proposed location of this project is the Sheridan-Parkside neighborhood of the Town of Tonawanda, in Erie County. The
location is within the 14150 zip code, which contains at least one census track (83) with a HUD Risk Score of 8 or higher.

The Town of Tonawanda has completed construction of 2 out of 2 homes in its NSP Type E Redevelopment activity. 1 out of
the 2 completed homes has been sold to an income qualifying household.  The 1 remaining unsold home is being actively
marketed.

Activity Progress Narrative:

Sheridan-Park NSP-EActivity Title:

Project Number:

E

Project Title:

Redevelopment

$303,704.35$0.00Town of Tonawanda

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $303,704.35
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

n/a $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI City of Niagara Falls

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$640,224.00

$0.00

$200,000.00

$200,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1002-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

Area (  )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition:  The City of Niagara Falls proposes to utilize $200,000 in NSP funds to demolish 27 vacant and deteriorated homes
in a concentrated 12-block area of the South End district, which has been targeted since 2006 for comprehensive
redevelopment.  Through the City's 5-year Consolidated Plan and Strategy, blighted structures have been condemned and torn
down to enable the City to land bank parcels for an eventual redevelopment project.  The City is discussing proposals with
private developers to build a mix of affordable housing - rental and homeownership - that will accomodate workforce and lower-
income residents.  The Grantee's request reporesents a continued emphasis on such site clearance, in keeping with efforts to
implement this larger, comprehensive initiative.  The properties identified for demolition offer no other viable development
alternatives, and the project is ready to commence once NSP fudnds have been awarded.

Location Description:

The proposed project area is located the City of Niagara Falls in Census Tract 211 Block Group 1 and 2 and Census Tract 212
Block Group 4.

The City of Niagara Falls has demolished 27 out of 27 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Niagara Falls South End Demo.Activity Title:

Project Number:

D

Project Title:

Demolition

$200,000.00$0.00City of Niagara Falls

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/27# of Properties 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

Other Funding Sources Amount

n/a $0.00

$0.00Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$129,703.55

NSP Only - LMMI City of Ogdensburg

Total Projected Budget from All Sources

Match Contributed

$129,703.55

$0.00

$147,279.44

$0.00

$104,704.55

$104,704.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1004-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$7,086.48

$234.40

N/A

03/01/2013

$0.00

To Date

11/01/2009

Area (  )

$104,704.55

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

$104,704.55 in NSP funds will be used to implement a Type D Demolition program to remove 6 blighted structures in the Knox-
Morris neighborhood of Ogdensburg.  Following demolition, the site will accommodate off-street parking, and provide a larger
lot for the two proposed new homebuyers adjacent to this property.

Location Description:

Funding for the City of Ogdensburg will be focused on specific neighborhood known as the Knox and Morris Street area that
has six units ready for rehabilitation. This neighborhood is located in Census District 9915, which has a HUD Risk Score
between 8 and 10.

The City of Ogdensburg has demolished 7 out of 7 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

City of Ogdensburg NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$104,704.55$0.00City of Ogdensburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $97,618.07
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,010.26

NSP Only - LMMI City of Ogdensburg

Total Projected Budget from All Sources

Match Contributed

$170,010.26

$0.00

$174,440.71

$0.00

$170,010.26

$145,295.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1004-E

$0.00

$56,154.31

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$17,628.33

$12,828.50

N/A

03/01/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$145,295.45

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment: $170,010.26 in NSP funds will be utilized to initiate a Type E rehabilitation of five single family homes.  The
properties are concentrated within a few blocks of each other, within the Knox-Morris neighborhood of Ogdensburg.

Location Description:

Funding for the City of Ogdensburg will be focused on specific neighborhood known as the Knox and Morris Street area that
has two units ready for rehabilitation. This neighborhood is located in Census District 9915, which has a HUD Risk Score
between 8 and 10.

The City of Ogdensburg has completed construction of 3 out of 3 homes in its NSP Type E Redevelopment activity. All 3
completed homes have been sold to income qualifying households.

Activity Progress Narrative:

City of Ogdensburg NSP-EActivity Title:

Project Number:

E

Project Title:

Redevelopment

$145,295.45$0.00City of Ogdensburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/5# of Housing Units 0

3/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $127,667.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/5 3/5# of Households 0 0 66.67

0 1/0 1/5 3/5# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Suffolk County

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1005-Admin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

 (  )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

New York State initially approved Suffolk County's request for $200,400 in NSP Administration Set-Aside funds to coordinate its
county-wide NSP program, which consists of two development partners and four participating local Towns.  Subsequently, the
State authorized the County's request for a reallocation of $100,400 for project activities, leaving $100,000 approved for
administration.  The reduced amount accounts for approximately 1.5% of its total NSP request.  A revised administrative budget
was vetted and approved by HFA.

Location Description:

The communities being targeted in Suffolk County in the towns of Babylon, Brookhaven, Huntington, and Islip for NSP funding
are within the zip codes 11701, 11706, 11713, 11717, 11722 and 11746.

Based on an approved budget, HFA's sub-allocation of $100,000 from the State's Administrative Set-Aside to this subrecipient
has been fully obligated. All obligated NSP grant funds for this activity have been drawn and expended.

Activity Progress Narrative:

Suffolk Neighborhood Revitalization-AdminActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$100,000.00$0.00Suffolk County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,240,160.00

NSP Only - LH - 25% Set-Aside Suffolk County

Total Projected Budget from All Sources

Match Contributed

$3,240,160.00

$0.00

$250,151.00

$0.00

$3,240,160.00

$3,240,160.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1005-B-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$3,194,480.37

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation:  Suffolk County has recorded some of the State's highest foreclosure rates in recent years.  The
County submitted a unified proposal that included both homeownership and rental components, implemented through strategic
partnerships with two of Long Island's most accomplished nonprofit affordable housing providers, and collaboration with four
local municipalities which are deeply affected by the housing crisis, including the Towns of Babylon, Brookhaven, Huntington,
and Islip.  The County will utilize $3,240,160 in funds from the NSP Low-Income Set-Aside to acquire and renovate 14 single
family homes for lease to low-income households at or below 50% of AMI.  It is partnering with CDC of Long Island ("CDC"), an
experienced non-profit housing and services provider, which is purchasing foreclosed single-family homes and will carry out
renovations and lease the homes to low-income renters.  CDC has secured project-based Section 8 rental subsidies to ensure
that rents for these homes remain affordable to renters through the affordability period.  CDC has already initiated a similar
program and is currently managing 10 scattered site rental homes.

Location Description:

The communities being targeted in Suffolk County in the towns of Babylon, Brookhaven, Huntington, and Islip for NSP funding
are within Census Tracts 1456.03, 1456.04, 1456.05, 1460.01, 1461.05, 1460.03, 1473.00, 1457.04, 1462.02, 1464.04,
1591.03, 1591.02, 1592.01, 1591.02, 1592.03 1233.02, 1232.02 and 1233.01, in the zip codes of 11701, 11706, 11713, 11717,
11722 and 11746.

Suffolk County, through its program partner CDC of Long Island, has completed rehabilitation of 15 out of 15 homes in its NSP
Type B Acquisition/Rehabilitation activity. All 15 of the completed homes have been rented to income qualifying households at
or below 50% AMI.

Activity Progress Narrative:

Suffolk Neighborhood Revitalization-LIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$3,240,160.00$0.00Suffolk County

$0.00     Program Funds Drawdown $3,194,480.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/14# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/14# of Housing Units 0

15/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/14 0/0 15/14# of Households 0 0 100.00

0 15/14 0/0 15/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,590,189.00

NSP Only - LMMI Suffolk County

Total Projected Budget from All Sources

Match Contributed

$3,590,189.00

$0.00

$260,000.00

$0.00

$3,590,189.00

$3,590,189.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1005-B-MMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$3,551,989.51

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Long Island Housing Partnership (LIHP), Suffolk County's other development partner, has acquired 15 foreclosed single
family homeownership properties as of December 31st. Rehabilitation was begun on 9 of these properties in this quarter. With
Program Income from the resale of the rehabilitated homes, LIHP plans to acquire, rehab, and resell additional foreclosed
homes to eligible homebuyers.

Location Description:

The communities being targeted in Suffolk County in the towns of Babylon, Brookhaven, Huntington, and Islip for NSP funding
are within Census Tracts 1456.03, 1456.04, 1456.05, 1460.01, 1461.05, 1460.03, 1473.00, 1457.04, 1462.02, 1464.04,
1233.02, 1232.02, 1233.01, 1111.00, 1594.04, 1595.04, 1595.05, 1595.06, 1595.07, 1595.08, 1591.03, 1591.02, 1592.01,
1592.03 and 1904.01, in the zip codes of 11701, 11706, 11713, 11717, 11722 and 11746.

Suffolk County, through its program partner the Long Island Housing Partnership (LIHP), has completed rehabilitation of 15 out
of 15 homes in its NSP Type B Acquisition/Rehabilitation activity. 8 out of the 15 completed homes have been sold to income
qualifying households.  Of the remaining 7 unsold homes, 2 homes are under contract, and 5 are being marketed through
outreach activities to community organizations.  LIHP continues to receive applications for the program and are moving clients
through the process.

Activity Progress Narrative:

Suffolk Neighborhood Revitalization-MMIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$3,590,189.00$0.00Suffolk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $3,551,989.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/15# of Housing Units 0

8/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 5/15 8/15# of Households 0 0 75.00

0 1/0 5/15 8/15# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,127.00

NSP Only - LMMI Chautauqua Home Rehabilitation and Improvement

Total Projected Budget from All Sources

Match Contributed

$155,127.00

$0.00

$618,944.14

$0.00

$150,000.00

$153,877.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1007-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/30/2009

Direct ( HouseHold )

$130,653.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation:  The Chautauqua Home Rehabilitation and Improvement Corporation, Inc.  (CHRIC) was awarded
$150,000 in NSP funding to implement this Type B program, involving the purchase and renovation of county tax lien
foreclosures for ultimate sale to homebuyers in the City of Jamestown.  CHRIC's local NSP program consists of six single
family properties.

Location Description:

The proposed project areas will be the Neighborhood Revitalization Strategy Area (NRSA) developed by CHRIC and approved
by HUD within the city of Dunkirk, and the Buy Northside! and PRIDE neighborhoods in Jamestown. Both areas meet greatest
need definitions of the NSP, with HUD-designated high-risk census tracts in both inner cities. Four Jamestown census tracts
(303, 304, 305 and 306) and four in Dunkirk (354, 355, 356 and 357) qualified for Renewal Community designation under the
HUD program, one of 12 rural RCs in the U.S. and one of only 40 RCs in the entire country.

The Chautauqua Home Rehabilitation and Improvement Corporation (CHRIC) has completed rehabilitation of 5 out of 5 homes
in its NSP Type B Acquisition/Rehabilitation activity. 1 out of the 5 completed homes has been sold to an income qualifying
household.  The remaining unsold homes are being marketed by a local real estate agent, and CHRIC anticipates selling the
houses before the end of the first quarter of 2014.

Activity Progress Narrative:

Chautauqua NSPActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$153,877.00$0.00Chautauqua Home Rehabilitation and Improvement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $130,653.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

1/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/6 1/6# of Households 0 0 100.00

0 0/0 1/6 1/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$94,873.00

NSP Only - LMMI Chautauqua Home Rehabilitation and Improvement

Total Projected Budget from All Sources

Match Contributed

$94,873.00

$0.00

$126,030.95

$0.00

$100,000.00

$94,123.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1007-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/30/2009

Direct ( HouseHold )

$90,371.53

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment:  The Chautauqua Home Rehabilitation and Improvement Corporation, Inc.  (CHRIC) will utilize $100,000 in
NSP funding to implement this Type E activity, involving the  renovation of county tax lien foreclosures for ultimate sale to
homebuyers in the City of Jamestown.  CHRIC's Type E activity consists of four properties, one of which contains two rental
units.

Location Description:

The proposed project areas will be the Neighborhood Revitalization Strategy Area (NRSA) developed by CHRIC and approved
by HUD within the city of Dunkirk, and the Buy Northside! and PRIDE neighborhoods in Jamestown. Both areas meet greatest
need definitions of the NSP, with HUD-designated high-risk census tracts in both inner cities. Four Jamestown census tracts
(303, 304, 305 and 306) and four in Dunkirk (354, 355, 356 and 357) qualified for Renewal Community designation under the
HUD program, one of 12 rural RCs in the U.S. and one of only 40 RCs in the entire country.

The Chautauqua Home Rehabilitation and Improvement Corporation (CHRIC) has completed construction of 3 out 3 properties
in its NSP Type E Redevelopment activity. 2 out of the 3 completed homes have been sold to income qualifying households. 2
units from the remaining completed home have been rented to income qualifying households.

Activity Progress Narrative:

Chautauqua NSPActivity Title:

Project Number:

E

Project Title:

Redevelopment

$94,123.00$0.00Chautauqua Home Rehabilitation and Improvement

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $90,371.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/2 4/4# of Households 0 0 100.00

0 1/0 1/2 2/2# Owner Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,854.00

N/A Nassau County

Total Projected Budget from All Sources

Match Contributed

$101,854.00

$0.00

$0.00

$0.00

$101,854.00

$45,817.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1008-Admin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/01/2012

$0.00

To Date

09/01/2009

 (  )

$45,817.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Nassau County was awarded $101,854 in NSP Administrative funds by New York State as part of its NSP program request.  As
a subrecipient, the County is coordinating the activities of four area nonprofit developer partners, including the Long Island
Housing Partnership, Inc., Community Innovations, Inc., CDC of Long Island, and Habitat for Humanity.  These were selected
through issuance of a Request for Qualification, and vetted and approved by the State. 

Location Description:

Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and
projected foreclosures. In addition, vacancy conditions and community development resources currently in place were
reviewed. Based on this analysis, Nassau County has identified neighborhoods throughout the County that exhibit greatest
need for neighborhood stabilization through redevelopment of abandoned and foreclosed homes based on the HUD criteria
discussed above including the Town of Hempstead, Hempstead Village, Freeport, Elmont, roosevelt, East Garden city,
Lakeview, New Cassel, South Floral Park, and Uniondale, in, respectively, the following zip codes: 11550, 11520, 11003,
11575, 11530, 11552, 11590, 11001, and 11553. 

Based on an approved budget, HFA's sub-allocation of $101,854 from the State's Administrative Set-Aside to this subrecipient
has been fully obligated.

Activity Progress Narrative:

Nassau County NSPActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$45,817.00$0.00Nassau County

$0.00     Program Funds Drawdown $45,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,547,577.25

NSP Only - LMMI Nassau County

Total Projected Budget from All Sources

Match Contributed

$1,547,577.25

$0.00

$5,655,951.64

$0.00

$1,548,206.20

$1,545,004.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1008-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/01/2012

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$1,545,004.33

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Nassau County was awarded $1,548,206.20 in NSP funds, enough to purchase, rehabilitate, and sell approximately 10 single-
family foreclosed homes to qualifying moderate-income homebuyers.  As needed, subsidy will remain in each property as
permanent second mortgage financing to assist each homebuyer.  With proceeds from these home sales, the county's
developer partners expect to recycle any Program Income to purchase and renovate additional homes.  Offering administrative
support, the County is relying on its developer partners to acquire, rehabilitate, and resell the homes to eligible buyers.  Initially,
the County negotiated a bulk portfolio purchase of REO inventory from Fannie Mae, a pilot for what is hoped to become an
expanded program.  It has also successfully accessed foreclosures through partnerships with the National Community
Stabilization Trust and the REO Clearinghouse.

Location Description:

Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and
projected foreclosures.  In addition, vacancy conditions and community development resources currently in place were
reviewed.  Based on this analysis, Nassau County has identified neighborhoods throughout the County that exhibit greatest
need for neighborhood stabilization through redevelopment of abandoned and foreclosed homes based on the HUD criteria
discussed above including the Town of Hempstead, Hempstead Village, Freeport, Elmont, Roosevelt, East Garden City,
Lakeview, New Cassel, South Floral Park and Uniondale, in respectively, the following zip codes: 11550, 11520, 11003, 11575,
11530, 11552, 11590, 11001 and 11553

Through its various program partners, Nassau County has completed rehabilitation of 9 out of 10 homes in its NSP Type B
Acquisition/Rehabilitation activity. The remaining unfinished home is near completion.  7 out of the 9 completed homes have
been sold to income qualifying households.  Of the 2 remaining homes not sold, one home is under contract for sale, and the
other home is being marketed by a local real estate agent.

Activity Progress Narrative:

Nassau County NSPActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$1,545,004.33$0.00Nassau County

$0.00     Program Funds Drawdown $1,545,004.33

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units 0

7/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 5/10 7/10# of Households 0 0 85.71

0 1/0 5/10 7/10# Owner Households 0 0 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$149,999.75

NSP Only - LMMI Nassau County

Total Projected Budget from All Sources

Match Contributed

$149,999.75

$0.00

$215,580.40

$0.00

$149,370.80

$151,257.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1008-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/01/2012

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$73,970.80

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Nassau County will utilize $149,370.80 in NSP funds, redevelop, and sell 2 single-family homes to qualifying moderate-income
homebuyers.  As needed, subsidy will remain in each property as permanent second mortgage financing to assist each
homebuyer.  With proceeeds from these home sales, the County's developer partners expect to recycle any Program Income to
purchase and renovate additional homes.  Offering administrative support, the County is relying on its developer partners
to redevelop and resell the homes to eligible buyers. 

Location Description:

Nassau County OHIA has analyzed all areas of the county in terms of the NSP criteria of foreclosures, subprime loans and
projected foreclosures. In addition, vacancy conditions and community development resources currently in place were
reviewed. Based on this analysis, Nassau County has identified neighborhoods throughout the County that exhibit greatest
need for neighborhood stabilization through redevelopment of vacant homes based on the HUD criteria discussed above in
Elmont and Roosevelt in, respectively, the following zip codes: 11003 and 11575. 

Through its program partner Habitat for Humanity, Nassau County has completed construction of 2 out of 3 homes in its NSP
Type E Redevelopment activity. 1 out of the 2 completed homes has been sold to an income qualifying household.  The
completion of the remaining home was delayed by Hurricane Sandy, but has an identified homebuyer in place.

Activity Progress Narrative:

Nassau County NSPActivity Title:

Project Number:

E

Project Title:

Redevelopment

$151,257.79$0.00Nassau County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $73,970.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/2 1/2# of Households 0 0 100.00

0 1/0 0/2 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$520,874.25

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$520,874.25

($1,283.75)

$0.00

$0.00

$520,874.25

$520,874.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1009-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

($1,283.75)

To Date

08/01/2009

Area (  )

$520,874.25

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

 
 
The Grantee, the City of Troy, will utilize $520,874.25 in NSP funds to demolish 22 vacant buildings on the City's active vacant
building registry deemed to pose an immediate threat to health safety and welfare of the community. By "right sizing" the
environment of the targeted area, through strategically targeted demolition, the City hopes to stabilize the neighborhoods and
strengthen the existing housing market.

Location Description:

The proposed project area is located in the three critical sub-target areas which have experienced significant disinvestment and
blight within the zip code of 12180.  The location within this zip code contains at least one census tract with a HUD Risk Score
of 8 or higher to carry out this phase of its demolition strategy.

The City of Troy has demolished 22 out of 22 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Troy Homes Initiative - Phase IIIActivity Title:

Project Number:

D

Project Title:

Demolition

$520,874.25$0.00City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Properties 0

$0.00     Program Funds Drawdown $520,874.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,901,213.00

NSP Only - LMMI NYC Department of HPD

Total Projected Budget from All Sources

Match Contributed

$1,901,213.00

$0.00

$1,609,850.84

$0.00

$1,901,213.00

$1,901,213.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1010-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$93,247.67

N/A

03/01/2013

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$1,901,213.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New York City REO Program ("Project") was awarded $1,901,213 for the acquisition and rehabilitation of seven houses totaling
nine units (Project Type B). NYC HPD, the Grantee, will oversee the purchase and rehabilitation of the homes by its selected
developer partner, Restored Homes Housing Development Fund Corporation ("Restored Homes") With proceeds from these
home sales, the City expects to recycle any Program Income to purchase and renovate additional homes.

Location Description:

The proposed project locations target thirteen sub borough areas in the counties of Bronx, Kings, Queens, and Richmond
defined by zip codes with at least one census tract with a Risk Score of 8-10 as per scores cited on policymap.com, in the zip
codes of 11430, 11432, 11433, 11434, 11435, 11436, 11451, 11451, 11413, 11422, 11429, 10301, 10302, 10303, 10310,
11414, 11417, 11420, 11416, 11418, 11419, 11691, 11692, 11205, 11206, 11216, 11221, 11233, 11238, 11368, 11369, 11377,
10466, 10467, 10469, 10470, 10475, 11203, 11207, 11208, 11212, 11210, 11234, 11236 and 10304.

The City of New York's Department of Housing Preservation and Development (HPD), through its program partner Restored
Homes Housing Development Fund Corporation, has completed rehabilitation on 11 out of 13 units in its NSP Type B
Acquisition/Rehabilitation activity. 6 out of the 11 completed units have been sold to income qualifying households.  There are
currently 3 homes with 5 units remaining to be sold and/or rented.  All three remaining homes have qualified homebuyers in
contract and are working through the mortgage process. 

Activity Progress Narrative:

New York City REO ProgramActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$1,901,213.00$0.00NYC Department of HPD

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,901,213.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Housing Units 0

5/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 5/9# of Households 0 0 80.00

0 0/0 4/0 5/9# Owner Households 0 0 80.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000,000.00

NSP Only - LH - 25% Set-Aside Common Ground Community HDFC

Total Projected Budget from All Sources

Match Contributed

$3,000,000.00

$0.00

$33,144,983.24

$0.00

$3,000,000.00

$3,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1011-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

06/01/2010

Direct ( HouseHold )

$3,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Common Ground Community HDFC was awarded $3,000,000 in NSP funds for the development and permanent financing of
this Type E Redevelopment project. The Hegeman Avenue Residence will be a 161 unit new construction supportive housing
project developed on formerly vacant land owned by the developer at 39 Hegeman Avenue in Brownsville, Brooklyn. The NSP
assisted units which are in this project will be set aside to individuals at or below 50% AMI.  This project is currently under
construction.

Location Description:

The project loaction of 39 Hegeman Avenue in Brooklyn, New York is located in ZIP code 11212, which contains at least three
Block Groups with a HUD Foreclosure Risk Score of 8 or higher.  This project is specifically located in Block Group 089600 with
Foreclosure Risk Score of 7.

Common Ground Community HDFC has completed construction of and has fully rented its supportive housing project.

Activity Progress Narrative:

Hegeman Avenue Residence NSP ProjectActivity Title:

Project Number:

E

Project Title:

Redevelopment

$3,000,000.00$0.00Common Ground Community HDFC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

38/96# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $3,000,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

57/161# of Housing Units 0

57/161# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 57/161 0/0 57/161# of Households 0 0 100.00

0 57/161 0/0 57/161# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,660.00

NSP Only - LMMI HomeFront, Inc.

Total Projected Budget from All Sources

Match Contributed

$119,660.00

$0.00

$119,381.50

$0.00

$119,660.00

$119,660.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1012-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/30/2009

Direct ( HouseHold )

$119,660.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
HomeFront, Inc. ("Homefront"), a Buffalo-based nonprofit organization, was awarded $119,660 in NSP funding to implement a
Type B Project. The project consists of the following: Acquisition/Rehabilitation/Resale of one foreclosed single-family home. 
The rehabilitated property will be available to households with incomes between 80% and 120% of AMI.  With proceeds from
this home sale, HomeFront expects to recycle any Program Income to purchase and renovate additional homes.

Location Description:

The proposed project areas for the Neighborhood Stabilization Program are located in the City of Buffalo in Census Tracts 43
and 47. Both Census Tracts are located in zip code 14215.

HomeFront, Inc. has completed rehabilitation of a single family home in its NSP Type B Acquisition/Rehabilitation activity. The
completed home has been sold to an income qualifying household.

Activity Progress Narrative:

University NSP-MMIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$119,660.00$0.00HomeFront, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $119,660.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,603.00

NSP Only - LMMI HomeFront, Inc.

Total Projected Budget from All Sources

Match Contributed

$66,603.00

$0.00

$0.00

$0.00

$66,603.00

$66,603.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1012-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

05/13/2012

Area (  )

$66,603.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

HomeFront, Inc. ("HomeFront"), a Buffalo-based nonprofit organization, will utilize $66,603 in NSP funding to implement a
Type D Demolition.  The planned rehab of a building at 19 19th Street is complicated by the condition of a blighted building that
sits directly next to it at 17 19th Street.  The sub-grantee feels the best way to proceed with their revitalization strategy is to
demolish the blighted building, and the one directly next to it at 15 19th Street.

Location Description:

The proposed project areas for the Neighborhood Stabilization Program are located in the City of Buffalo in Census Tract
66.01, located in zip code 14213.

HomeFront, Inc. has demolished 2 out of 2 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

University NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$66,603.00$0.00HomeFront, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $66,603.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$262,737.00

NSP Only - LMMI HomeFront, Inc.

Total Projected Budget from All Sources

Match Contributed

$262,737.00

$0.00

$83,622.29

$0.00

$262,737.00

$262,737.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1012-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/30/2009

Direct ( HouseHold )

$262,737.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
HomeFront, Inc. ("HomeFront"), a Buffalo-based nonprofit organization, will utilize $262,737 in NSP funding to implement a
Type E Project. The project consists of the following: Acquisition/Rehabilitation/Resale of two vacant single-family homes. The
rehabilitated properties will be available to households with incomes between 80% and 120% of AMI.  With proceeds from
these home sales, HomeFront expects to recycle any Program Income to purchase and renovate additional homes.

Location Description:

The proposed project areas for the Neighborhood Stabilization Program are located in the City of Buffalo in Census Tracts 43
and 47. Both Census Tracts are located in zip code 14215.

HomeFront, Inc. has completed the construction of 2 out of 2 homes in its NSP Type E Redevelopment activity. Both of the
completed homes have been sold to income qualifying households.

Activity Progress Narrative:

University NSP-EActivity Title:

Project Number:

E

Project Title:

Redevelopment

$262,737.00$0.00HomeFront, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $262,737.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 2/2# of Households 0 0 0.00

0 0/0 0/2 2/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$935,000.00

NSP Only - LMMI City of Schenectady

Total Projected Budget from All Sources

Match Contributed

$935,000.00

$0.00

$2,667,734.61

$0.00

$935,000.00

$935,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1013-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

07/01/2009

Direct ( HouseHold )

$935,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Redevelopment:  The City of Schenectady, partnering with Better Neighborhoods, Inc. ("BNI"), a nonprofit affordable housing
developer, will utilize $935,000 in NSP funds to implement a Type E Redevelopment Project. The Project involves the new
construction of 10 single-family homes located on vacant scattered sites in the Vale and Hamilton Hill sections of Schenectady.
The sites previously contained blighted, unsafe homes in high foreclosure risk areas, which the City demolished to expand a
signature "green" homeownership initiative. The homes have been universally designed and have LEED, Enterprise and
Energy Star certification level "Green" design features that have been integrated into the design, making the homes 30% more
energy efficient. The Project will address a broad range of community needs, which include promoting home ownership
opportunities, eliminating blighted areas and restoring the area's economy.  At least two of the homes constructed will be
targeted for sale to person with physical disabilities.

Location Description:

The proposed project areas are located in the City of Schenectady in Census Tracts 209, 215, 210.02 and 207 within in zip
codes of 12303, 12307 and 12304. 

The City of Schenectady has completed construction of 10 out of 10 homes in its NSP Type E Redevelopment activity. 8 out of
the 10 completed homes have been sold to income qualifying households.  The remaining homes are being marketed by a local
real estate agent.

Activity Progress Narrative:

Schenectady Universal Affordable HousingActivity Title:

Project Number:

E

Project Title:

Redevelopment

$935,000.00$0.00City of Schenectady

$0.00     Program Funds Drawdown $935,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/10# of Housing Units 0

8/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 7/10 8/10# of Households 0 0 100.00

0 1/0 7/10 8/10# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,681.39

NSP Only - LMMI City of Rome

Total Projected Budget from All Sources

Match Contributed

$210,681.39

$0.00

$37,868.00

$0.00

$210,681.39

$180,766.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1014-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/18/2009

Area (  )

$108,815.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition: The City of Rome will utilize $210,681.39 in NSP funds for the demolition of seven blighted structures, currently
held by the City and located within the City of Rome's Brownfield Opportunity Area (BOA). The Rome NSP proposal represents
a component of a larger revitalization strategy within the City's BOA.

Location Description:

The proposed project areas are located in the City of Rome's Brownfield Opportunity Area, which is located in Census Tracts
065021800, 065021900, and 065022500, within the zip code 13440.

The City of Rome has demolished 11 out of 11 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Rome NSPActivity Title:

Project Number:

D

Project Title:

Demolition

$180,766.10$0.00City of Rome

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/7# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/7# of Housing Units 0

$0.00     Program Funds Drawdown $108,815.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$379,077.31

NSP Only - LMMI City of Rome

Total Projected Budget from All Sources

Match Contributed

$379,077.31

$0.00

$185,420.09

$45,873.95

$379,077.31

$379,077.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1014-E

$0.00

$79,670.65

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$33,796.70

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$379,077.31

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The City of Rome will utilize $379,077.31 in NSP funds for the redevelopment of six abandoned properties, currently held by the
City and located within the City of Rome's Brownfield Opportunity Area (BOA). The Rome NSP proposal represents a
component of a larger revitalization strategy within the City's BOA, including both public and private investments.  Once
rehabilitated, the homes will be sold to NSP-qualifying households.

Location Description:

The proposed project areas are located in the City of Rome's NYS Brownfield Opportunity Area, which is in Census Tracts
065021800, 065021900, and 065022500, within the zip code 13440.

The City of Rome has completed construction on 3 out of 4 homes in its NSP Type E Redevelopment activity. The 1 remaining
unfinished home will be completed with NSP program income upon the sale of the remaining unsold property.  2 out of the 3
completed homes have been sold to income qualifying households.  Of the remaining unsold properties, one of the homes has
been completed and is currently being marketed by a local real estate agent.

Activity Progress Narrative:

Rome NSPActivity Title:

Project Number:

E

Project Title:

Redevelopment

$379,077.31$0.00City of Rome

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $345,280.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/4 2/4# of Households 0 0 50.00

0 0/0 1/4 2/4# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LMMI Housing Resources of Columbia County

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$102,100.00

$0.00

$250,000.00

$250,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1015-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$250,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation:  The Housing Resources of Columbia County ("HRCC") is utilizing an NSP award of $250,000 from
the State to initiate a Type B Acquisition and Rehabilitation program, which consists of 4 foreclosed or abandoned housing
units.  The properties are concentrated in the northern section of the City of Hudson, an area targeted by the City for
stabilization.  With foreclosures on the rise, Hudson now records 43% of foreclosures throughout Columbia County.  NSP funds
will be augmented with a line of credit from a regional community development loan fund to renovate the properties for ultimate
sale to qualified homebuyers.

Location Description:

The Housing Resources Neighborhood Stabilization Program is proposing to acquire and rehabilitate 7 structures in the City of
Hudson, New York, in Census Tracts 3602199112001, 360219913003, 360219911004, 36021991101, and 360219911002,
within the zip code of 12534.

Housing Resources of Columbia County's rehabilitation of a 4 unit building is at approximately 40% construction completion. 
Continuing rehab is temporarily on hold pending closing on additional financing needed to complete the project.  Construction is
expected to resume no later than spring 2014.

Activity Progress Narrative:

Housing Resources NSPActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$250,000.00$0.00Housing Resources of Columbia County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $250,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/4 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,589,881.76

NSP Only - LH - 25% Set-Aside Westchester County

Total Projected Budget from All Sources

Match Contributed

$3,589,881.76

$0.00

$531,665.99

$178,624.90

$3,589,881.76

$3,151,714.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1016-B-LI

$0.00

$505,475.64

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$478,789.76

$3,333.33

N/A

02/01/2013

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$2,681,004.65

Total Funds Expended

Responsible Organization:

($1,099.26)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Westchester County Neighborhood Stabilization Program ("Project") will acquire and rehabilitate 11 homes in high-risk
foreclosure areas in Westchester County.  In 9 of these homes, $3,589,881.76 will be drawn from Low Income Set-Aside funds
for 14 units targeted to renters earning at or below 50% AMI.  Only the Low Income rental units for these properties in
Westchester County's NSP program are being counted in this activity.

Location Description:

The proposed properties will be located in NSP project areas in the County with the areas of greatest need. These areas
contain the greatest percentage of home foreclosures, the highest percentage of homes financed by a sub-prime mortgage
related loan, and likely to force a significant rise in home foreclosures. The areas in Westchester County, Yonkers, Mount
Vernon and Peekskill, are within the zip codes of 10701, 10713, 10705, 10710, 10550 and 10552.

Westchester County, through its various program partners, has completed the rehabilitation of 7 out of 9 properties in its NSP
Type B Acquisition/Rehabilitation activity. 9 rental units are comprised among the 7 completed properties. 8 out of the 9
completed units have been rented to income qualifying households at or below 50% AMI.  (Please note, this is a correction of
the completed rental unit count for this activity from prior Quarterly Performance Reporting.)  As of the quarter being reported, 2
of the original 9 properties to be sold have been approved to be converted to 100% rental properties.  Of the remaining
unfinished properties, one home is near completion, and a Certification of Occupancy is expected before the end of October
2013.  The developer of the other unfinished property is still working with its public adjuster and insurance company to agree on
a settlement over severe vandalism, which included water and plumbing damage.  The County estimates the completion of this
property by September 2014 and the sale in the 4th quarter of 2014.
For the purposes of reporting Low Income beneficiaries, only the rental units are being included in this DRGR Activity. The

Activity Progress Narrative:

Westchester County NSP-B-LIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$3,151,714.44($1,099.26)Westchester County

$0.00     Program Funds Drawdown $2,202,214.89
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rental units in this activity share properties in common with DRGR Activity #1016-B-MMI, which reports on owner occupied units
for Moderate and Middle income beneficiaries.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/14# of Housing Units 0

8/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/14 0/0 8/14# of Households 0 0 100.00

0 8/14 0/0 8/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,723,703.82

NSP Only - LMMI Westchester County

Total Projected Budget from All Sources

Match Contributed

$3,723,703.82

$267,937.35

$1,168,475.59

$94,312.45

$3,723,703.82

$3,138,409.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1016-B-MMI

$343,831.91

$662,163.00

$267,937.35

Jul 1 thru Sep 30, 2013

Activitiy Category:

$583,166.41

$450,795.75

N/A

02/01/2013

$267,937.35

To Date

08/01/2009

Direct ( HouseHold )

$2,677,441.22

Total Funds Expended

Responsible Organization:

($1,099.27)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Westchester County Neighborhood Stabilization Program ("Project") will acquire and rehabilitate 11 single family and multi-unit
homes in high-risk foreclosure areas in Westchester County.  $3,723,703.82 of NSP funds will be utilized and targeted to 11
homeowners earning at or below 120% AMI.  With proceeds from these home sales, the County expects to recycle any
Program Income to purchase and renovate additional homes.

Location Description:

The proposed properties will be located in NSP project areas in the County with the areas of greatest need. These areas
contain the greatest percentage of home foreclosures, the highest percentage of homes financed by a sub-prime mortgage
related loan, and likely to force a significant rise in home foreclosures. The areas in Westchester County, Yonkers, Mount
Vernon and Peekskill, are within the zip codes of 10701, 10713, 10705, 10710, 10550 and 10552.

Westchester County, through its various program partners, has completed the rehabilitation of 9 out of 11 properties in its NSP
Type B Acquisition/Rehabilitation activity. 7 out of the 9 completed properties have been sold to income qualifying households. 
As of the quarter being reported, 2 of the original 11 properties to be sold have been approved to be converted to 100% rental
properties.  Of the remaining unfinished properties, one home is near completion, and a Certification of Occupancy is expected
before the end of October 2013.  The developer of the other unfinished property is still working with its public adjuster and
insurance company to agree on a settlement over severe vandalism, which included water and plumbing damage.  The County
estimates the completion of this property by September 2014 and the sale in the 4th quarter of 2014.
For the purposes of reporting Moderate or Middle income beneficiaries, only the owner occupied units are being included in this
DRGR Activity. The owner occupied units in this activity share certain properties in common with DRGR Activity #1016-B-LI,
which reports on rental units for Low Income beneficiaries.

Activity Progress Narrative:

Westchester County NSP-B-MMIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$3,138,409.42($1,099.27)Westchester County

$75,894.56     Program Funds Drawdown $2,094,274.81
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Activity Locations
Address County State ZipCity Status / Accept

New York224 Union Ave 10550-3605Mount Vernon Match / Y

New York122 Nelson Ave 10566-2140Peekskill Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/11# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

7/11# of Housing Units 2

7/11# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 6/0 7/11# of Households 0 2 85.71

1 0/0 6/0 7/11# Owner Households 0 2 85.71
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,526.53

NSP Only - LH - 25% Set-Aside Westchester County

Total Projected Budget from All Sources

Match Contributed

$264,526.53

$0.00

$65,000.00

$0.00

$264,526.53

$264,526.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1016-E-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$50,341.23

$0.00

N/A

02/01/2013

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$264,526.53

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Westchester County Neighborhood Stabilization Program ("Project") will redevelop one home in Westchester
County.  $264,526.53 will be drawn from Low Income Set-Aside funds for one unit targeted to a renter earning at or below 50%
AMI.

Location Description:

The proposed properties will be located in NSP project areas in the County with the areas of greatest need.  The areas in
Westchester County, Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701, 10713, 10705, 10710, 10550
and 10552.

Westchester County, through its various program partners, has completed construction on 1 out of 2 properties in its NSP Type
E Redevelopment activity. The 2 properties in this activity each contain an accessory rental unit which will be leased to income
qualifying households at or below 50% AMI.  As of the quarter being reported, one of the properties projected to be sold as a
homeowner property has been approved to be converted to an all rental property.   The other property was acquired in the first
quarter of 2013.  An architect is drafting plans for the renovations and a contractor has been identified.  Construction is
expected to be underway by the 4th quarter of 2013.
For the purposes of reporting Low Income beneficiaries, only the rental units are being included in this DRGR Activity. The
rental units in this activity share properties in common with DRGR Activity #1016-E-MMI, which reports on owner occupied units
for Moderate and Middle income beneficiaries.

Activity Progress Narrative:

Westchester County-E-LIActivity Title:

Project Number:

E

Project Title:

Redevelopment

$264,526.53$0.00Westchester County

$0.00     Program Funds Drawdown $214,185.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$264,526.53

NSP Only - LMMI Westchester County

Total Projected Budget from All Sources

Match Contributed

$264,526.53

$0.00

$65,937.50

$0.00

$264,526.53

$264,526.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1016-E-MMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$50,341.24

$0.00

N/A

02/01/2013

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$264,526.53

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Westchester County Neighborhood Stabilization Program ("Project") will redevelop one single family home in Westchester
County.  $264,526.53 will be drawn from Program funds and targeted to a homeowner earning at or below 120% AMI.  With
proceeds from this home sale, the County expects to recycle any Program Income to purchase and renovate additional homes.

Location Description:

The proposed properties will be located in NSP project areas in the County with the areas of greatest need.  The areas in
Westchester County, Yonkers, Mount Vernon and Peekskill, are within the zip codes of 10701, 10713, 10705, 10710, 10550
and 10552.

Westchester County, through its various program partners, has completed construction on 1 out of 2 properties in its NSP Type
E Redevelopment activity. The 2 properties will be sold to income qualifying households.  As of the quarter being reported, one
of the properties projected to be sold as a homeowner property has been approved to be converted to an all rental property.  
The other property was acquired in the first quarter of 2013.  An architect is drafting plans for the renovations and a contractor
has been identified.  Construction is expected to be underway by the 4th quarter of 2013.
For the purposes of reporting Moderate or Middle income beneficiaries, only the owner units are being included in this DRGR
Activity. The owner units in this activity share properties in common with DRGR Activity #1016-E-LI, which reports on rental
units for Low Income beneficiaries.

Activity Progress Narrative:

Westchester County NSP-E-MMIActivity Title:

Project Number:

E

Project Title:

Redevelopment

$264,526.53$0.00Westchester County

$0.00     Program Funds Drawdown $214,185.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,388,921.65

NSP Only - LH - 25% Set-Aside City of Syracuse

Total Projected Budget from All Sources

Match Contributed

$4,388,921.65

($12,340.35)

$985,422.25

$0.00

$4,388,921.65

$4,388,921.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1017-B-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$204,037.00

N/A

03/01/2013

($12,340.35)

To Date

10/01/2009

Direct ( HouseHold )

$4,388,921.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation: The City of Syracuse, in partnership with the Syracuse Housing Authority and the National Housing
Trust (NHT) and Enterprise Preservation Corporation, will utilize $4,388,921.65 of NSP funds to rehabilitate three vacant, HUD
foreclosed buildings from the recently acquired Eljay Properties portfolio.  The initiative will provide 48 rental units for
households with incomes at or below 50% of AMI in the City of Syracuse.  Title has been transferred to the Housing Authority,
which will develop and manage the properties over the long-term affordability period, while the City continues to administer
compliance, reporting, and drawdown requests as the subrecipient for this award.

Location Description:

The proposed project areas in the City of Syracuse are located in the neighborhoods of Near Westside, Strathmore, Near
Northeast, Near Eastside and Brighton in Census Tracts 34, 40 and 53, within the zip codes of 13202, 13203, 13205 and
13210.

The City of Syracuse and its program partners (Syracuse Housing Authority and NHT/Enterprise) are near completion of its
NSP Type B Acquisition/Rehabilitation activity.  Project construction was substantially complete as of the end of the reporting
quarter. Certificates of Occupancy were received for two of the three buildings.

Activity Progress Narrative:

City of Syracuse-The Eljay ProjectActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$4,388,921.65$0.00City of Syracuse

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$0.00     Program Funds Drawdown $4,388,921.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/48# of Housing Units 0

0/48# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/48 0/0 0/48# of Households 0 0 0

0 0/48 0/0 0/48# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$165,000.00

NSP Only - LH - 25% Set-Aside Chautauqua Opportunities, Inc.

Total Projected Budget from All Sources

Match Contributed

$165,000.00

$0.00

$116,571.28

$0.00

$165,000.00

$165,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1019-B-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/30/2009

Direct ( HouseHold )

$165,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation: Chautauqua Opportunities, Inc. (COI) was awarded $165,000 in NSP Low-Income Set-Aside funds
to implement an acquisition/rehabilitation of 2 foreclosed three-family homes in Dunkirk, New York, for a total of 5 units.  Each
of these units will be leased to households with incomes at or below 50% of the AMI.

Location Description:

The proposed project areas are located among scattered sites in the City of Dunkirk in Census Tracts 0354.00, 0355.00,
0356.00 and 0357.00, within the zip code of 14048.

Chautauqua Opportunities, Inc. (COI) has completed rehabilitation of 4 out of 5 rental units in its NSP Type B
Acquisition/Rehabilitation activity. All 4 of the completed units have been rented to income qualifying households at or below
50% AMI.  The one remaining unfinished unit will be completed upon securing an additional source of financing.

Activity Progress Narrative:

Dunkirk Vacancy Reduction ProgramActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$165,000.00$0.00Chautauqua Opportunities, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $165,000.00
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Activity Locations
Address County State ZipCity Status / Accept

New York424 Park Avenue, Upper Unit 14048-Dunkirk Match / N

New York502 Deer St, Upper Unit 14048-Dunkirk Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/5# of Housing Units 2

4/5# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/5 0/0 4/5# of Households 2 2 100.00

0 4/5 0/0 4/5# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

NSP Only - LMMI Chautauqua Opportunities, Inc.

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$56,810.00

$0.00

$85,000.00

$85,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1019-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/01/2010

Direct ( HouseHold )

$85,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment: Chautauqua Opportunities, Inc. (COI) was awarded $85,000 in NSP Program funds to implement a
redevelopment of a vacant three-family home, for a total of 3 units.

Location Description:

The proposed project areas are located among scattered sites in the City of Dunkirk in Census Tracts 0354.00, 0355.00,
0356.00 and 0357.00, within the zip code of 14048.

Chautauqua Opportunities, Inc. (COI) has completed construction of 1 out of 2 units of a property in its NSP Type E
Redevelopment activity. The completed unit has been rented to an income qualifying household.  The one remaining unfinished
unit will be completed upon securing an additional source of financing. 

Activity Progress Narrative:

Dunkirk Vacancy Reduction ProgramActivity Title:

Project Number:

E

Project Title:

Redevelopment

$85,000.00$0.00Chautauqua Opportunities, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $85,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/3 1/3# of Households 0 0 100.00

0 0/0 1/3 1/3# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$554,760.00

NSP Only - LMMI Fillmore Leroy Area Residents, Inc.

Total Projected Budget from All Sources

Match Contributed

$554,760.00

$0.00

$109,213.16

$0.00

$554,760.00

$554,760.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1020-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$554,760.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Acquisition/Rehabilitation:  Fillmore Leroy Area Residents, Inc (FLARE), located in Buffalo, will utilize $554,760 to enable it to
implement a Type B Acquisition and Rehabilitation Project.  The Project involves the purchase, rehabilitation, and sale of four
foreclosed single family homes.

Location Description:

The project's proposed area is located in the Fillmore-Leroy area of the City of Buffalo, within the zip code of 14215.

Fillmore Leroy Area Residents, Inc. (FLARE) has completed rehabilitation of 4 out of 4 homes in its NSP Type B
Acquisition/Rehabilitation activity. 3 out of the 4 completed homes have been sold to income qualifying households.  As of the
quarter under review, the 1 remaining unsold home is being marketed by a local real estate agent.

Activity Progress Narrative:

Victoria St and Brunswick Ave NSPActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$554,760.00$0.00Fillmore Leroy Area Residents, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 2

$0.00     Program Funds Drawdown $554,760.00
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Activity Locations
Address County State ZipCity Status / Accept

New York176 Victoria Ave 14214-2221Buffalo Match / Y

New York82 Wakefield Ave 14214-2112Buffalo Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 2

3/4# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 0/0 2/4 3/4# of Households 0 2 66.67

2 0/0 2/4 3/4# Owner Households 0 2 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$834,539.25

NSP Only - LMMI Onondaga County

Total Projected Budget from All Sources

Match Contributed

$834,539.25

($33,799.75)

$2,769,544.00

$0.00

$834,539.25

$834,539.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1021-E

$0.00

$18,339.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$18,339.00

$0.00

N/A

03/01/2013

($33,799.75)

To Date

09/01/2009

Direct ( HouseHold )

$834,539.25

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment: The Onondaga County Community Development Division (OCDD) will utilize $834,539.25 in NSP funds for a
local homeownership program involving vacant properties in high-risk foreclosure areas in Onondaga County outside the City of
Syracuse. The program targets income eligible homebuyers between 50% and 120% of AMI. NSP Funds are being provided at
the permanent financing stage as homebuyer assistance for 16 units, as construction financing during the construction phase
for 2 units, with a portion remaining in as permanent homebuyer subsidy, and for funding the acquisition of one of the single
family properties.  Program income generated will be used to provide homebuyer assistance for additional vacant properties in
the target areas.

Location Description:

The project is located in scattered, high-risk foreclosure areas in Onondaga County in Census Tracts 129, 143, 144 and 159
within in the zip codes of 13021, 13028, 13044, 13057, 13069, 13076, 13084, 13114, 13120, 13126, 13131, 13135, 13142,
13144, 13167, 13202, 13203, 13204, 13205, 13206, 13207, 13208, 13209, 13210, 13211, 13212, 13214, 13215, 13219, 13224,
13302, 13316, 13421, 13483 and 13493.

Onondaga County has completed construction of 19 out of 19 homes in its NSP Type E Redevelopment activity. 18 out of the
19 completed homes have been sold to income qualifying households.

Activity Progress Narrative:

Onondaga County NSPActivity Title:

Project Number:

E

Project Title:

Redevelopment

$834,539.25$0.00Onondaga County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $816,200.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18/19# of Housing Units 0

18/19# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 13/7 18/19# of Households 0 0 88.89

0 3/0 13/7 18/19# Owner Households 0 0 88.89
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$606,505.00

NSP Only - LMMI Buffalo Neighborhood Stabilization Company, Inc.

Total Projected Budget from All Sources

Match Contributed

$606,505.00

$0.00

$19,334.43

$0.00

$606,505.00

$605,596.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1024-C

$0.00

$7,351.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$7,351.00

$0.00

N/A

03/20/2013

$0.00

To Date

11/01/2009

Area (  )

$600,715.75

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Buffalo Neighborhood Stabilization Company, Inc. (BNSC) will utilize $606,505 in NSP funds to establish a Type C Land Bank
with a total of 22 properties on the west side of Buffalo.  Each parcel in the land bank will be "clean and sealed" or "cleaned and
greened".  The "clean and seal" approach will consist of clearing each structure of debris and sealing the unit with brightly
painted wood panels to prevent vandalism and criminal activity from taking place in the property. The "clean and green"
approach will apply to each lot in the land bank. 
*The original sub-grantee, People United for Sustainable Housing (PUSH) assigned its NSP Assistance Agreement with New
York State to its Land Bank affiliate, Buffalo Neighborhood Stabilization Company, Inc. (BNSC).  The assignment was approved
by the State's NSP administrator, HFA.

Location Description:

The proposed project area comprises two neighborhoods, one is BNSC's target area, which is on the West Side of Buffalo
bounded by 15th Street, Hampshire, Chenango, West Utica, and centered on the Massachusetts Avenue corridor. The other
neighborhood is the target area of Buffalo ReUse, a program partner of BNSC, which is bounded by Riley, Jefferson,
Southampton, Main and centered on Northampton Street. The targeted areas are located in Census Tracts 66.01, 69, 61 and
32.02 within the zip code of 14213.

The Buffalo Neighborhood Stabilization Company, Inc. (BNSC) has land banked 27 out of 27 properties in its NSP Type C Land
Bank activity.

Activity Progress Narrative:

Land Banks and Demo. E. W. of BuffaloActivity Title:

Project Number:

C

Project Title:

Land Banking

$605,596.75$0.00Buffalo Neighborhood Stabilization Company, Inc.

$0.00     Program Funds Drawdown $593,364.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/22# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,171.00

NSP Only - LMMI Buffalo Neighborhood Stabilization Company, Inc.

Total Projected Budget from All Sources

Match Contributed

$46,171.00

$0.00

$0.00

$0.00

$46,171.00

$46,171.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1024-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

11/01/2009

Area (  )

$46,171.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

 
Demolition:  Buffalo Neighborhood Stabilization Company, Inc. (BNSC) will utilize $46,171 in NSP funds to implement a Type D
Demolition Project on two blighted properties. Once demolished, the sites will be "cleaned and greened".  BNSC foresees
deeding the newly vacant lots to responsible adjacent homeowners, or community organizations to be used as community
gardens and green spaces, or as sites for appropriate infill housing.
*The original sub-grantee, People United for Sustainable Housing (PUSH) assigned its NSP Assistance Agreement with New
York State to its Land Bank affiliate, Buffalo Neighborhood Stabilization Company, Inc. (BNSC).  The assignment was approved
by the State's NSP administrator, HFA.

Location Description:

The proposed project area comprises two neighborhoods, one is BNSC's target area, which is on the West Side of Buffalo
bounded by 15th Street, Hampshire, Chenango, West Utica, and centered on the Massachusetts Avenue corridor. The other
neighborhood is Buffalo ReUse, which is bounded by Riley, Jefferson, Southampton, Main and centered on Northampton
Street. The targeted areas are located in Census Tracts 66.01, 69 and 61 within the zip code of 14213.

The Buffalo Neighborhood Stabilization Company, Inc. (BNSC) has demolished 2 out of 2 properties in its NSP Type D
Demolition activity.

Activity Progress Narrative:

Land Banks and Demo. E. W. of BuffaloActivity Title:

Project Number:

D

Project Title:

Demolition

$46,171.00$0.00Buffalo Neighborhood Stabilization Company, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $46,171.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,605,962.00

NSP Only - LH - 25% Set-Aside Albany Community Development Agency

Total Projected Budget from All Sources

Match Contributed

$4,605,962.00

$0.00

$235,287.25

$0.00

$4,605,962.00

$4,557,769.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1027-B-LI

$0.00

$88,000.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$88,000.00

$0.00

N/A

03/01/2013

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$4,557,769.30

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation: The City of Albany's Community Development Agency ("ACDA") will utilize $4,454,172 in NSP Low-
Income Set-aside funds to initiate an Acquisition/ Rehabilitation rental project, consisting of 17 abandoned and foreclosed
properties containing 33 units within the Arbor Hill section of Albany.  The units will be strictly targeted to households at or
below 50% of the Albany County Area Median Income ("AMI"). ACDA is partnering with the Albany Housing Authority
("AHA"), which will assume ownership, oversee  renovation, and manage the rental units once the units are occupied for a 15-
year period to insure continued affordability.
ACDA will also utilize $151,790 in NSP Low Income Set-Aside funds to implement an Acquisition/Rehabilitation homeownership
project for the purchase and rehabilitation of a foreclosed property and provide down payment assistance to the homebuyer.

Location Description:

The proposed units in the project are located on Clinton Avenue and Lark Street in the Arbor Hills neighborhood in the City of
Albany. One is a row house located on Ten Broeck. The project areas are within the zip codes of 12202, 12204, 12205, 12209
and 12210.

Through its program partner the Albany Housing Authority, the Albany Community Development Agency has completed
rehabilitation of a single family property, and 23 out of 23 rental units in its NSP Type B Acquisition/Rehabilitation activity. The
single family home has been sold to an income qualifying household below 50% AMI, and all 23 completed rental units have
been rented to income qualifying households at or below 50% AMI.

Activity Progress Narrative:

City of Albany NSP-LIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$4,557,769.30$0.00Albany Community Development Agency

$0.00     Program Funds Drawdown $4,469,769.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/34# of Housing Units 0

24/34# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 24/34 0/0 24/34# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

0 23/33 0/0 23/33# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$406,813.00

NSP Only - LMMI Albany Community Development Agency

Total Projected Budget from All Sources

Match Contributed

$406,813.00

$0.00

$428,788.06

$0.00

$406,813.00

$383,264.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1027-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

02/01/2010

Area (  )

$383,264.34

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

The City of Albany's Community Development Agency ("ACDA") will utilize $111,022 in NSP funds to initiate a demolition
project, consisting of 3 properties with the same Arbor Hill section of Albany.  ACDA will also utilize $295,791 in NSP funds for
the demolition of approximately 84 low-rise units within the Ida Yarbrough Homes public housing complex.  The properties were
deemed to be blighted and a risk to health and safety.

Location Description:

The proposed units in the project are located on Clinton Avenue and Lark Street in the Arbor Hills neighborhood, and also part
of the Ida Yarbrough Homes public housing complex in the City of Albany. The project areas are within the zip codes of 12202,
12204, 12205, 12209 and 12210.

The Albany Community Development Agency, through its program partner, the Albany Housing Authority, has completed the
demolition of 3 out of 6 properties in its NSP Type D Demolition activity.  The remaining 3 properties are in the final stages, and
demolition is on target to be completed in the 4th quarter of 2013.

Activity Progress Narrative:

City of Albany NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$383,264.34$0.00Albany Community Development Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/9# of Properties 0

$0.00     Program Funds Drawdown $383,264.34

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,191,084.96

NSP Only - LH - 25% Set-Aside City of Rochester

Total Projected Budget from All Sources

Match Contributed

$1,191,084.96

$0.00

$1,578,236.55

$0.00

$1,191,084.96

$1,191,084.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1028-B-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$1,191,084.96

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Acquisition/Rehabilitation: The City of Rochester ("City") was awarded funds for two separate programs:  The City will utilize
$900,000 in Low-Income Set Aside NSP funds to be utilized to initiate a Type B Acquisition and Rehabilitation Project for seven
two-family affordable rental units. These properties will be sold to for-profit and not-for-profit entities, which will rehabilitate and
rent the properties to low-income households.
The City was also utilize $291,084.96 in NSP funds to be used to leverage $14,000,000 in construction financing from private
lenders. This use of the NSP financing subsidy will enable the City to expand existing homeownership opportunities to
households with incomes below 50% of the Monroe County Area Median Income ("AMI") to purchase ten single family
properties.

Location Description:

The proposed project areas are in scattered locations within Monroe County in the City of Rochester,
>within the zip codes of 14613, 14615, 14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611
>and 14606.

The City of Rochester through its program partners, has completed the rehabilitation of homes associated with this activity.

Activity Progress Narrative:

Monroe County NSP-B-LIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$1,191,084.96$0.00City of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,191,084.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/17# of Properties 0

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

24/27# of Housing Units 0

24/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 24/27 0/0 24/27# of Households 0 0 100.00

0 14/13 0/0 14/13# Owner Households 0 0 100.00

0 10/14 0/0 10/14# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,355,505.78

NSP Only - LMMI City of Rochester

Total Projected Budget from All Sources

Match Contributed

$2,355,505.78

$0.00

$3,863,924.60

$0.00

$2,355,505.78

$2,350,350.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1028-B-MMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$2,229,262.04

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation:  The City of Rochester ("City") was awarded funds for two separate programs:  The City was
awarded $436,249.78 in NSP funds to be used to leverage $14,000,000 in construction financing from private lenders.  This
use of the NSP financing subsidy will enable the City to expand existing homeownership opportunities to households with
incomes between 80% and 120% of the Monroe County Area Median Income ("AMI") to purchase 15 single family properties.
The City was awarded $1,919,256 in NSP funds to be used to leverage $15,000,000 in construction financing from private
lenders.  This use of the NSP funds will enable the City to expand existing homeownership opportunities to households with
incomes between 80% and 120% of the Monroe County Area Median Income ("AMI") to purchase 19 single family properties. 
With proceeds from these home sales, the County expects to recycle any Program Income to purchase and renovate additional
homes.

Location Description:

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of
14613, 14615, 14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

The City of Rochester through its program partners, has completed the rehabilitation of homes associated with this activity.

Activity Progress Narrative:

Monroe County NSP-B-MMIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$2,350,350.90$0.00City of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/34# of Properties 0

$0.00     Program Funds Drawdown $2,229,262.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/34# of Housing Units 0

22/34# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 21/34 22/34# of Households 0 0 100.00

0 1/0 21/34 22/34# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$364,392.28

NSP Only - LMMI City of Rochester

Total Projected Budget from All Sources

Match Contributed

$364,392.28

$0.00

$0.00

$0.00

$364,392.28

$364,392.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1028-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

11/01/2009

Area (  )

$364,392.28

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition:  The City of Rochester ("City") will utilize $364,392.28 of NSP funds to be used to implement a Type D Demolition
to expand the City's existing demolition program.  The NSP funds will be applied directly to the City's strategic removal of 50
properties from its growing inventory of blighted structures, block by block.

Location Description:

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of
14605, 14606, 14608, 14609, 14613 and 14619.

The City of Rochester has demolished 49 out of 49 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Monroe County NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$364,392.28$0.00City of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

49/50# of Properties 0

$0.00     Program Funds Drawdown $364,392.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,000.00

NSP Only - LH - 25% Set-Aside City of Rochester

Total Projected Budget from All Sources

Match Contributed

$108,000.00

$0.00

$488,066.09

$0.00

$108,000.00

$107,243.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1028-E-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$107,243.27

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Redevelopment: The City of Rochester was awarded $108,000 in NSP funds to be used to leverage $14,000,000 in
construction financing from private lenders. This use of the NSP financing subsidy will enable the City to expand existing
homeownership opportunities to households with incomes below 50% of the Monroe County Area Median Income ("AMI") to
purchase four single family properties.

Location Description:

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of
14613, 14615, 14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

The City of Rochester through its program partners, has completed the redevelopment of homes associated with this activity.

Activity Progress Narrative:

Monroe County NSP-E-LIActivity Title:

Project Number:

E

Project Title:

Redevelopment

$107,243.27$0.00City of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $107,243.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/4 0/0 3/4# of Households 0 0 100.00

0 3/4 0/0 3/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,288.45

NSP Only - LMMI City of Rochester

Total Projected Budget from All Sources

Match Contributed

$238,288.45

$0.00

$699,974.72

$0.00

$238,288.45

$233,016.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1028-E-MMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

07/01/2010

Direct ( HouseHold )

$185,975.67

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Redevelopment:  The City of Rochester will utilize $238,288.45 in NSP funds to be used to leverage $14,000,000 in
construction financing from private lenders. This use of the NSP financing subsidy will enable the City to expand existing
homeownership opportunities to households with incomes between 80% and 120% of the Monroe County Area Median Income
("AMI") to purchase five single family properties.

Location Description:

The proposed project areas are in scattered locations within Monroe County in the City of Rochester, within the zip codes of
14613, 14615, 14621, 14605, 14609, 14607, 14620, 14608, 14619, 14611 and 14606.

The City of Rochester through its program partners, has completed the redevelopment of homes associated with this activity.

Activity Progress Narrative:

Monroe County NSP-E-MMIActivity Title:

Project Number:

E

Project Title:

Redevelopment

$233,016.37$0.00City of Rochester

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $185,975.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/5 5/5# of Households 0 0 100.00

0 0/0 5/5 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,428.75

NSP Only - LH - 25% Set-Aside Rural Housing Opportunities Corporation

Total Projected Budget from All Sources

Match Contributed

$29,428.75

$0.00

$54,736.25

$0.00

$29,428.75

$29,428.75

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1029-E-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2011

($0.25)

To Date

09/30/2009

Direct ( HouseHold )

$29,428.75

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

 
Rehabilitation: Rural Housing Opportunities Corporation ("RHOC") will utilize $29,428.75 in NSP funds to initiate a Type E
Redevelopment program ("Project") for one property in Orleans County. 

Location Description:

The proposed project areas are located in the Villages of Albion and Medina in Orleans County, in Census Tracts 404, 405, and
407, within the zip codes of 14111 and 14103.

Rural Housing Opportunities Corporation (RHOC) has completed construction of 1 out of 1 home in its NSP Type E
Redevelopment activity. The completed home has been sold to an income qualifying household.

Activity Progress Narrative:

Orleans NSPActivity Title:

Project Number:

E

Project Title:

Redevelopment

$29,428.75$0.00Rural Housing Opportunities Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $29,428.75
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,009,327.00

NSP Only - LMMI City of Buffalo Urban Renewal Agency

Total Projected Budget from All Sources

Match Contributed

$1,009,327.00

$0.00

$1,899,193.74

$0.00

$1,009,327.00

$883,201.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1030-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/01/2010

Direct ( HouseHold )

$882,469.73

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Acquisition/Rehabilitation: The City of Buffalo will utilize $1,009,327 in NSP Program Funds to implement an NSP Type B
Project.  The Project envisions the rehab and sale of approximately eight housing units to eligible households.

Location Description:

The project areas are located in the City of Buffalo, within the zip codes of 14208 and 14209.

The City of Buffalo has completed rehabilitation of 8 out of 8 homes in its NSP Type B Acquisition/Rehabilitation activity.  The
City has 8 qualified mortgage ready buyers with signed sales contracts for the completed NSP properties, and is working with
the State to complete the appropriate mortgage documentation required for each sale.  City staff is finalizing submission of
closing documents to the State for final processing.

Activity Progress Narrative:

City of Buffalo NSP-BActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$883,201.91$0.00City of Buffalo Urban Renewal Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$0.00     Program Funds Drawdown $882,469.73
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/8 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$579,869.00

NSP Only - LMMI City of Buffalo Urban Renewal Agency

Total Projected Budget from All Sources

Match Contributed

$579,869.00

$0.00

$0.00

$0.00

$579,869.00

$579,869.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1030-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/01/2010

Area (  )

$579,869.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

 
Demolition: The City of Buffalo will utilize $579,869 in NSP Program Funds to implement an NSP Type D Demolition Project.
The Grantee proposes to use the NSP Funds to demolish 40 structures in targeted areas.

Location Description:

The project areas are located in the City of Buffalo, within the zip codes of 14208 and 14209.

The City of Buffalo has demolished 40 out of 40 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

City of Buffalo NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$579,869.00$0.00City of Buffalo Urban Renewal Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/40# of Properties 0

$0.00     Program Funds Drawdown $579,869.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,147,245.03

NSP Only - LMMI Hudson River Housing, Inc.

Total Projected Budget from All Sources

Match Contributed

$2,147,245.03

$0.00

$942,003.59

$0.00

$2,147,245.03

$2,147,245.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1031-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$24,344.50

N/A

12/30/2012

($0.97)

To Date

11/01/2009

Direct ( HouseHold )

$2,147,245.03

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Acquisition/Rehabilitation:  Hudson River Housing, Inc. ("HRH") will utilize $2,147,245.03 in NSP funds targeting high-
foreclosure areas of Poughkeepise and will acquire and rehabilitate 10 one- to four-family foreclosed properties, totaling 17
units, to provide owner, owner/rental, and rental housing to households with incomes between 50% - 120% of the Dutchess
County AMI.

Location Description:

The proposed project areas are located in Dutchess County in the City of Poughkeepsie, in the neighborhoods of Main Street
Corridor and Northside, in Census Tracts 2201-2207 and 2209, within the zip code of 12601.

Hudson River Housing, Inc. (HRH) has completed rehabilitation of 9 out of 9 properties, with a total of 17 units, in its NSP Type
B Acquisition/Rehabilitation activity.  HRH has been aggressively marketing the homes, and is working with the State to
approve a possible conversion of some of the completed homes to rental units.

Activity Progress Narrative:

City of Poughkeepsie NSPActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$2,147,245.03$0.00Hudson River Housing, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

$0.00     Program Funds Drawdown $2,147,245.03
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,390.00

NSP Only - LMMI Home Headquarters, Inc.

Total Projected Budget from All Sources

Match Contributed

$95,390.00

$0.00

$278,912.00

$0.00

$95,390.00

$95,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1035-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/01/2012

$0.00

To Date

11/01/2009

Area (  )

$95,390.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

 
Demolition: Home HeadQuarters ("HHQ") of Syracuse will utilize $95,390 in NSP funds for the demolition of three blighted
single-family buildings and one blighted 2-family building, as part of the Syracuse Neighborhood Stabilization Program.

Location Description:

The proposed project targets scattered sites located in the City of Syracuse in Census Tracts 2, 3, 4, 5, 6, 8, 13, 14, 15, 20, 21,
22, 23, 29, 30, 38, 40, 42,  51, 52, 53, 54, 57, 58, 59, 60, 61.01 and 36.01, within the zip codes of 13203, 13204, 13205, 13207,
13208, 13210 and 13224.

Home HeadQuarters, Inc. has demolished 4 out of 4 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Syracuse NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$95,390.00$0.00Home Headquarters, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $95,390.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,038,663.00

NSP Only - LMMI Home Headquarters, Inc.

Total Projected Budget from All Sources

Match Contributed

$1,038,663.00

$0.00

$5,650,220.00

$0.00

$1,038,663.00

$1,038,663.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1035-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

11/01/2009

Direct ( HouseHold )

$1,038,663.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment:  Home HeadQuarters ("HHQ") of Syracuse will utilize $1,038.663 in NSP funds in connection with the
redevelopment of vacant properties in the Near Westside and Prospect Hill neighborhoods in the City of Syracuse.  The
program targets households with incomes between 80% and 120% of the AMI.  NSP funds are being provided at the
permanent financing stage as homebuyer assistance for 13 units, and as construction financing during the construction phase
for 2 properties with a portion planned to remain in as permanent homebuyer subsidy.  Program income generated will be used
to provide homebuyer assistance for additional vacant properties in the target areas.

Location Description:

The proposed project targets scattered sites located in the City of Syracuse in Census Tracts 2, 3, 4, 5, 6, 8, 13, 14, 15, 20, 21,
22, 23, 29, 30, 38, 40, 42, 51, 52, 53, 54, 57, 58, 59, 60, 61.01 and 36.01, within the zip codes of 13203, 13204, 13205, 13207,
13208, 13210 and 13224.

Home HeadQuarters, Inc. has completed construction of 15 out of 15 homes in its NSP Type E Redevelopment activity. All 15
completed homes have been sold to income qualifying households.

Activity Progress Narrative:

Syracuse NSP-EActivity Title:

Project Number:

E

Project Title:

Redevelopment

$1,038,663.00$0.00Home Headquarters, Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

$0.00     Program Funds Drawdown $1,038,663.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 10/15 15/15# of Households 0 0 86.67

0 3/0 10/15 15/15# Owner Households 0 0 86.67

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,400.00

N/A Housing Partnership Development Corp.

Total Projected Budget from All Sources

Match Contributed

$63,400.00

$0.00

$0.00

$0.00

$63,400.00

$63,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1037-Admin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/01/2011

$0.00

To Date

11/01/2009

 (  )

$63,400.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

 
The Housing Partnership Development Corporation ("HPDC") was awarded $63,400 in Administrative funds to coordinate
several area nonprofit organizations to acquire, rehabilitate and resell the homes to income eligible home buyers. HPDC is
working as a designee for Orange County and is partnering with the following County-based nonprofit organizations: Habitat for
Humanity, Recap, Inc., and Newburgh Community Improvement Corporation, to execute the Project.

Location Description:

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and
Newburgh in Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing
number of foreclosed and delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of
10940, 12550 and 12771.

HFA's sub-allocation of its Administrative Set-Aside for the sub-grantee is fully obligated. All obligated NSP grant funds for this
activity have been drawn and expended.

Activity Progress Narrative:

Orange County NS Initiative-AdminActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$63,400.00$0.00Housing Partnership Development Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $63,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$508,253.93

NSP Only - LH - 25% Set-Aside Housing Partnership Development Corp.

Total Projected Budget from All Sources

Match Contributed

$508,253.93

($2,293.56)

$506,396.78

$0.00

$499,330.25

$417,222.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1037-B-LI

$0.00

$243,114.15

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$216,172.70

$0.00

N/A

03/01/2013

($2,293.56)

To Date

09/01/2009

Direct ( HouseHold )

$408,299.17

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehabilitation: Orange County Neighborhood Stabilization Initiative ("Project") is the proposed acquisition and
rehabilitation of two single family properties in high-risk foreclosure areas in Orange County. The Housing Partnership
Development Corporation ("HPDC") will utilize $499,330.25 in Low Income Set-Aside funds to acquire, rehabilitate and resell
the homes to income eligible home buyers at or below 50% of the Adjusted Median Income ("AMI") for Orange County.

Location Description:

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and
Newburgh in Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing
number of foreclosed and delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of
10940, 12550 and 12771.

Through its program partners, the Housing Partnership Development Corporation in Orange County has completed
rehabilitation of 2 out of 2 homes in its NSP Type B Acquisition/Rehabilitation activity. Both completed homes have been sold to
income eligible households at or below 50% AMI.

Activity Progress Narrative:

Orange County NS Initiative-B-LIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$417,222.85$0.00Housing Partnership Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $192,126.47
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

103

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$706,775.69

NSP Only - LMMI Housing Partnership Development Corp.

Total Projected Budget from All Sources

Match Contributed

$706,775.69

$2,500.00

$348,453.28

$0.00

$685,519.32

$621,068.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1037-B-MMI

$0.00

$256,472.12

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$101,224.32

$0.00

N/A

03/01/2013

$2,500.00

To Date

09/01/2009

Direct ( HouseHold )

$599,811.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Acquisition/Rehabilitation: Orange County Neighborhood Stabilization Initiative ("Project") is the proposed acquisition and
rehabilitation of three houses totaling five units in high-risk foreclosure areas in Orange County. The Housing Partnership
Development Corporation ("HPDC") will utilize $685,519.32 in NSP funds to acquire, rehabilitate and resell the homes to
income eligible home buyers. The homes will be targeted to households earning at or below 120% AMI for Orange County.

Location Description:

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and
Newburgh in Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing
number of foreclosed and delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of
10940, 12550 and 12771.

Through its program partners, the Housing Partnership Development Corporation in Orange County has completed
rehabilitation of 3 out of 3 homes in its NSP Type B Acquisition/Rehabilitation activity. 2 out of the 3 completed homes have
been sold to income qualifying households.  The program partner is marketing the remaining home for prospective renters.

Activity Progress Narrative:

Orange County NS Initiative-B-MMIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$621,068.15$0.00Housing Partnership Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

$0.00     Program Funds Drawdown $498,587.46

104

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/5 2/5# of Households 0 0 50.00

0 0/0 1/2 2/2# Owner Households 0 0 50.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$409,505.55

NSP Only - LH - 25% Set-Aside Housing Partnership Development Corp.

Total Projected Budget from All Sources

Match Contributed

$409,505.55

$0.00

$321,053.70

$0.00

$395,653.42

$395,653.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1037-E-LI

$0.00

$42,416.85

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$140,237.78

$0.00

N/A

03/01/2013

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$381,801.29

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Redevelopment: Orange County Neighborhood Stabilization Initiative ("Project") is the proposed acquisition and rehabilitation of
a single family property in a high-risk foreclosure area in Orange County. The Housing Partnership Development Corporation
("HPDC") will utilize $395,653.42 in Low Income Set-Aside funds to acquire, rehabilitate and resell the home to an income
eligible home buyer at or below 50% of the Adjusted Median Income ("AMI") for Orange County.

Location Description:

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and
Newburgh in Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing
number of foreclosed and delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of
10940, 12550 and 12771.

Through its program partners, the Housing Partnership Development Corporation in Orange County has completed
construction of 3 out of 3 homes in its NSP Type E Redevelopment activity. All 3 completed homes have been sold to income
qualifying households at or below 50% AMI.

Activity Progress Narrative:

Orange County NS Initiative-E-LIActivity Title:

Project Number:

E

Project Title:

Redevelopment

$395,653.42$0.00Housing Partnership Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $241,563.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/1# of Housing Units 0

3/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/1 0/0 3/1# of Households 0 0 100.00

0 3/1 0/0 3/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,724.25

NSP Only - LMMI Housing Partnership Development Corp.

Total Projected Budget from All Sources

Match Contributed

$181,724.25

$0.00

$0.00

$0.00

$181,724.25

$170,692.69

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1037-E-MMI

$0.00

$31,245.83

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

08/15/2009

Direct ( HouseHold )

$170,692.69

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Redevelopment: Orange County Neighborhood Stabilization Initiative ("Project") is the proposed redevelopment of two housing
units in high-risk foreclosure areas in Orange County. The Housing Partnership Development Corporation ("HPDC") will utilize
$181,724.25 in Project funds to redevelop the homes to income eligible home buyers.  The homes will be targeted to
households earning at or below 120% AMI for Orange County.

Location Description:

The proposed NSP program will be administered on sites concentrated in areas of greatest need in Port Jervis, Middleton and
Newburgh in Orange County, focusing on low and moderate income neighborhoods most deeply impacted by the increasing
number of foreclosed and delinquent properties in Census Tracts 3, 4, 5, 6, 12, 16, 21, 22, 101 and 105 within the zip codes of
10940, 12550 and 12771.

Through its program partners, the Housing Partnership Development Corporation in Orange County (HPDC) has completed
construction of 2 out of 2 homes in its NSP Type E Redevelopment activity. One of the completed homes has been sold to an
income qualifying household.  HPDC anticipates the conclusion of its project no later than the end of November 2013.

Activity Progress Narrative:

Orange County NS Initiative-E-MMIActivity Title:

Project Number:

E

Project Title:

Redevelopment

$170,692.69$0.00Housing Partnership Development Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $170,692.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Housing Units 0

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/2 1/2# of Households 0 0 100.00

0 0/0 1/2 1/2# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,400,000.00

NSP Only - LMMI NHS Community Development Corp.

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

$0.00

$3,413,330.00

$0.00

$1,400,000.00

$1,400,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1038-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

08/31/2009

Direct ( HouseHold )

$1,400,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

 
Redevelopment:  Neighborhood Housing Services Community Development Corporation of New York City ("NHS"), through a
contract with New York State, is acting as an administrator of $1,095,000 in NSP funds which the State is providing directly to
five income-qualifying homebuyers at or below 120% of AMI.  The NSP funds will help subsidize their purchase of vacant
properties which were previously acquired and renovated by NHS.  As administrator, NHS is identifying and prequalifying the
homebuyers, and its parent, NHS of New York City, is providing homebuyer counseling.  NHS will also enforce affordability
through the long-term affordability period.  The five properties contain a total of 8 residential units, and those not occupied by
the purchasers will be leased to households with incomes at or below 120% of AMI. Through the State's administrative
agreement with NHS, the State is also providing $305,000 in permanent acquisition financing to a nonprofit purchaser of an 8-
unit vacant property, currently owned by NHS.  The purchaser, an experienced developer/owner and manager of affordable
rental units in the Bronx, will lease the 8 units to income-certified tenants at or below 120% of AMI.  NHS will act as the State's
administrative agent to enforce affordability through the long-term affordability period.

Location Description:

The proposed project areas are located in East Brooklyn, Southeast Queens and Bronx in the City of New York in Census
Tracts 1126, 1156, 1166, 1196, 303, 363, 398, 288, 265, 1122, 67 and 383, within the zip codes of 11221, 11233, 11207,
11208, 11412, 11216, 10451, 11433, 11434 and 11436.

As program administrator, the Neighborhood Housing Services Community Development Corporation of New York City (NHS)
has completed construction of 5 out of 5 single family properties, and 1 out of 1 multi-family property. The properties completed
consist of a total of 5 owner occupied units and 11 rental units. All 5 completed homes have been sold, and all 11 completed
rental units have been leased to income qualifying households.

Activity Progress Narrative:

NHS CDC Storeworks ProjectActivity Title:

Project Number:

E

Project Title:

Redevelopment

$1,400,000.00$0.00NHS Community Development Corp.

$0.00     Program Funds Drawdown $1,400,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Housing Units 0

8/8# of Multifamily Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 11/12 16/16# of Households 0 0 93.75

0 0/0 5/2 5/5# Owner Households 0 0 100.00

0 4/0 6/10 11/11# Renter Households 0 0 90.91
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,726.00

NSP Only - LMMI City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$172,726.00

$0.00

$20,000.00

$0.00

$172,726.00

$172,726.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1039-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2010

$0.00

To Date

07/14/2009

Area (  )

$172,726.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

 
Demolition: The City of Binghamton will utilize $172,726 in NSP funds to implement a Type D Demolition Project on four
blighted and derelict sites. The selection of sites for demolition corresponds with the City's current redevelopment strategy. The
four project sites are condemned mixed-use structures along an otherwise thriving commercial corridor, owned by the County
through a tax foreclosure.

Location Description:

The proposed sites targeted for demolition are located in the neighborhood of First Ward in the City of Binghamton, in Census
tracts 2 and 17 within the zip code 13905.

The City of Binghamton has demolished 4 out of 4 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Neighborhood Revitalization ProgramActivity Title:

Project Number:

D

Project Title:

Demolition

$172,726.00$0.00City of Binghamton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $172,726.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,500.00

NSP Only - LMMI City of Binghamton

Total Projected Budget from All Sources

Match Contributed

$258,500.00

$0.00

$94,000.00

$0.00

$258,500.00

$258,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1039-E-MMI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

10/15/2009

Direct ( HouseHold )

$258,500.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

 
Redevelopment: The City of Binghamton will utilize $258,500 in NSP funds for a Type E Redevelopment, in which it is
partnering with First Action Ward Council, an experienced nonprofit housing developer, to renovate a vacant property for resale
to a qualified homebuyer.  The City is providing other subsidies to complete the financing of this project.

Location Description:

The property is located at 3 Pine Street, which is in Census Tract 11 within the zip code of 13901.

Through its program partner First Ward Action Council, the City of Binghamton has completed construction of 1 out of 1 home
in its NSP Type E Redevelopment activity. The completed home has been sold to an income qualifying household.

Activity Progress Narrative:

Neighborhood Revitalization ProgramActivity Title:

Project Number:

E

Project Title:

Redevelopment

$258,500.00$0.00City of Binghamton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $258,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,140.09

NSP Only - LMMI Town of Cheektowaga

Total Projected Budget from All Sources

Match Contributed

$342,140.09

($261,859.91)

$62,069.51

$66,122.64

$342,140.09

$342,140.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1040-B

$0.00

$112,609.64

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$46,487.00

$0.00

N/A

03/01/2013

($261,859.91)

To Date

03/01/2010

Direct ( HouseHold )

$342,140.09

Total Funds Expended

Responsible Organization:

($261,859.91)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

 
Acquisition/Rehabilitation: The Town of Cheektowaga will utilize $342,140.09 in NSP Program Funds to implement an NSP
Type B Project. The Project envisions the purchase, rehab, and sale of three single family homes, two of which contain a rental
accessory unit.

Location Description:

The project areas are located in the Town of Cheektowaga, in Census Tracts 103 and 104 within the zip code of 14211.

Through its program partner Belmont Shelter Corporation, the Town of Cheektowaga has completed rehabilitation of 3 out of 3
homes in its NSP Type B Acquisition/Rehabilitation activity. All 3 completed homes have been sold to income qualifying
households.  (Please note, this is a correction of the number of homes for this activity from previous Quarterly Performance
Reporting.  A property was moved to the NSP 1040-E activity due to inaccurate NSP activity classification by the grantee.)

Activity Progress Narrative:

Town of Cheektowaga NSP-BActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$342,140.09($261,859.91)Town of Cheektowaga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $295,653.09
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

3/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 3/5 3/5# of Households 0 0 100.00

0 0/0 3/3 3/3# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,231.00

NSP Only - LMMI Town of Cheektowaga

Total Projected Budget from All Sources

Match Contributed

$91,231.00

$0.00

$33,262.10

$0.00

$91,231.00

$91,231.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1040-D

$0.00

$500.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$500.00

$0.00

N/A

03/01/2013

$0.00

To Date

04/01/2010

Area (  )

$91,231.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

 
Demolition: The Town of Cheektowaga will utilize $91,231 in NSP Program Funds to implement an NSP Type D Demolition
Project. The Grantee proposes to use the NSP Funds to demolish four structures in targeted areas.

Location Description:

The project areas are located in the Town of Cheektowaga, in Census Tracts 103 and 104 within the zip code of 14211.

The Town of Cheektowaga has demolished 4 out of 4 properties in its NSP Type D Demolition activity.

Activity Progress Narrative:

Town of Cheektowaga NSP-DActivity Title:

Project Number:

D

Project Title:

Demolition

$91,231.00$0.00Town of Cheektowaga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Housing Units 0

$0.00     Program Funds Drawdown $90,731.00

118

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,859.91

NSP Only - LMMI Town of Cheektowaga

Total Projected Budget from All Sources

Match Contributed

$261,859.91

$261,859.91

$0.00

$70,713.13

$261,859.91

$261,859.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1040-E

$0.00

$70,713.13

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$261,859.91

To Date

03/01/2010

Direct ( HouseHold )

$261,859.91

Total Funds Expended

Responsible Organization:

$261,859.91

Construction of new housing Under Way

Activity Description:

The Town of Cheektowaga will utilize $261,859.91 in NSP Program Funds to implement an NSP Type E Project. The Project
envisions the purchase, rehab, and sale of one vacant single family home.

Location Description:

The project area is located in the Town of Cheektowaga, in Census Tracts 103 and 104 within the zip code of 14211.

Through its program partner Belmont Shelter Corporation, the Town of Cheektowaga has completed redevelopment of 1 out of
1 home in its NSP Type E Redevelopment activity. The completed home has been sold to an income qualifying household. 

Activity Progress Narrative:

Town of Cheektowaga NSP-EActivity Title:

Project Number:

E

Project Title:

Redevelopment

$261,859.91$261,859.91Town of Cheektowaga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $261,859.91
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Activity Locations
Address County State ZipCity Status / Accept

New York1062 Walden Ave 14211-2713Cheektowaga Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,853,860.00

NSP Only - LH - 25% Set-Aside Liberty Affordable Housing

Total Projected Budget from All Sources

Match Contributed

$2,853,860.00

$0.00

$25,886,318.28

$0.00

$2,853,860.00

$2,853,860.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1041-B-LI

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/01/2012

($0.53)

To Date

09/01/2010

Direct ( HouseHold )

$2,853,860.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition/Rehabilitation: Liberty Affordable Housing's Kennedy project consists of the acquisition and rehabilitation of a 204
rental unit, 17-story tower.  The property has been foreclosed upon by the Empire State Development Corporation.  102 of the
rental units will be targeted to individuals at or below 50% AMI.  HFA is awarding Liberty Affordable Housing at least
$2,863,860 in NSP funds for the development and permanent financing of this proposed project.

Location Description:

The project is located in Census Tract 203 with a HUD Foreclosure Risk Score of 10 out of a possible 10.

Liberty Affordable Housing has completed rehabilitation of its multi-family rental property. The NSP funded units have been
rented to income qualifying households at or below 50% AMI.

Activity Progress Narrative:

Kennedy Plaza Apartments-B-LIActivity Title:

Project Number:

B

Project Title:

Acquisition and Rehabilitation

$2,853,860.00$0.00Liberty Affordable Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

74/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $2,853,860.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

102/102# of Housing Units 0

102/102# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 102/102 0/0 102/102# of Households 0 0 100.00

0 102/102 0/0 102/102# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI Town of Babylon

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1042-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/20/2013

$0.00

To Date

02/01/2013

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Babylon will utilize $200,000 in NSP funds to help complete utility and roadway construction in preparation for a
new transit oriented development with an affordable housing component.  This public infrastructure work is being constructed
on vacant land adjacent to the Wyandanch Long Island Railroad station.

Location Description:

This public facility project is being undertaken on vacant land adjacent to the Wyandanch Long Island Railroad station in the
Town of Babylon, in ZIP code 11798.

This NSP activity has not commenced as of quarter end.

Activity Progress Narrative:

Town of Babylon NSPActivity Title:

Project Number:

E

Project Title:

Redevelopment

$0.00$0.00Town of Babylon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,698,136.16

N/A New York State Housing Finance Agency

Total Projected Budget from All Sources

Match Contributed

$2,698,136.16

$92,454.16

$0.00

$0.00

$2,698,136.16

$2,698,136.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

5000-NYS Admin

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/30/2013

$92,454.16

To Date

03/30/2009

 (  )

$2,466,765.48

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity was created to represent the 10 percent Administrative Set Aside of New York State's NSP award, for the purposes
of drawing down funds for the reimbursement of administrative and program related expenses.

Location Description:

The office of the grantee administering New York State's NSP award, the New York State Housing Finance Agency, is located
at 641 Lexington Avenue, New York, New York 10022.

Based on a budget covering the entire NSP1 program term, the New York State Housing Finance Agency, which administers
New York State's NSP Program, has fully obligated its Administrative Set-Aside portion of the NSP grant. As of September
30th, the State had drawn $2,466,765.48.

Activity Progress Narrative:

NY State NSP Grant AdminActivity Title:

Project Number:

ADMIN

Project Title:

Administration

$2,698,136.16$0.00New York State Housing Finance Agency

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,466,765.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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