

DHCR/HTFC Development Seminar Series
Seminar 5:
Project Implementation

October 2008

Agenda

- | | |
|---------------|--------------------------------|
| 9:00 – 9:15 | Welcome, Overview, Agenda |
| 9:15 – 9:45 | Managing Implementation |
| 9:45 – 10:15 | Procurement |
| 10:15 – 10:30 | Break |
| 10:30 – 11:50 | Managing Construction |
| 11:50 – 1:00 | Lunch |
| 1:00 – 1:50 | Compliance during Construction |
| 1:50 – 2:00 | Break |
| 2:00 – 3:30 | Project Marketing |
| 3:30 – 4:00 | Wrap Up & Evaluation |

Monte Franke, Franke Consulting Group
Under contract to NY State Division of Housing & Community Renewal
& the Housing Trust Fund Corporation